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EXECUTIVE SUMMARY 

This document represents the USAID Investment Development and Export Advancement Support 

(IDEAS) Project Annual Report for the period October 1st, 2013 – September 30th, 2014. In the 

fourth year of implementation, the IDEAS Project (referred to hereinafter as the “Project”), focused 

on activities designed to enhance investment and export initiatives in Macedonia and develop 

mechanisms to ensure sustainable public-private dialogue in the country.   

The initially prepared Work Plan (WP) for FY’14 was foreseen to cover a period of 15 months, 

including an additional three- month period (October – December 2014), when the Project was 

scheduled to be completed. In the meantime, after the completion of the USAID/Macedonia Inclusive 

Growth Diagnostic (IGD), USAID Macedonia requested from Booz Allen Hamilton a proposal for an 

extension period  for IDEAS (Jan 2015 – Dec 2015). The Project is currently in process of modifying 

the contract to extend the Period of Performance with an appropriately modified Scope of Work. In 

addition, in order to advance one of the objectives of the USAID Forward strategy, to “Promote 

sustainable development through high-impact partnerships and local solutions,” during this period of 

potential extension, IDEAS intends to support the establishment of a local organization. The 

intention is to represent the legacy of the Project, with an organization formed by representatives 

from the IDEAS Project local staff, and build its institutional capacity during the remaining life of the 

IDEAS Project (2015). This will assist USAID in achieving long-term sustainable development, by 

strengthening local partners and organizations that will serve as engines of growth and progress. This 

process shall also be a component of the approved extension 

 

Because of the above-mentioned situation, in order to follow the guidance provided by USAID, the 

Project agreed to complete the activities foreseen in the Y4 WP by September 30th, 2014.  During 

this period, the Project undertook activities to help implement economic development policies, build 

institutional capacity of Project partner organizations, and promote the public-private dialogue in the 

country. The activities were discussed and agreed upon with Project stakeholders from the public 

and private sectors (Deputy Prime Minister for Economic Affairs, Ministry of Economy, 

InvestMacedonia, Directorate for Technological Industrial Development Zones, Ministry of 

Information Society and Administration and all four Chambers of Commerce). 

 

The key achievements of the Project, during the reporting period, are presented below. They are 

presented by component/type of activity, and not in chronological order. 

 

General 

 A presentation and discussion of the draft Y4 WP was organized on September 11, 2013. All 

of the planned activities, previously set to be compliant with partner organizations’ Annual 

Work Plans, were presented  to USAID (the USAID Mission Director; the Economic 

Growth Office Director and representatives), together with the representatives of Project’s 

main stakeholders (Cabinet of the Deputy Prime Minister for Economic Affairs – DPMEA; 

Ministry of Economy – MoE; Ministry of Information Society and Administration – MISA; 

Agency for Foreign Investments and Export Promotion – InvestMacedonia; Directorate for 

Technological Industrial Development Zones – DTIDZ; Agency for Entrepreneurship 

Promotion – AEP; National Entrepreneurship and Competitiveness Council – NECC). At 

this event, the commitment of the stakeholders to achieve the planned goals was once again 

confirmed.  Based on this, USAID approved the WP on October 9, 2013 and the Project 

started with its implementation. 

 

Aftercare 

 In order to assist the aftercare process, and to facilitate short-term planning of aftercare 

services within InvestMacedonia and DTIDZ, the Project developed and printed two 

Aftercare Manuals – for the needs of both institutions. The Manuals are designed to serve as 
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a framework for the annual planning of aftercare activities and are expected to give the 

institutions background information on every potential aftercare service and facilitate the 

process of their implementation. 

 

 In the beginning of Y4, the Project assisted InvestMacedonia to complete the establishment 

of a database of major foreign investors, an activity initiated during Y3. This activity is 

expected to significantly improve InvestMacedonia’s performance in the area of aftercare by 

enabling the agency and other GoM institutions to reach out to, and communicate with all 

relevant foreign investors and distribute them relevant information in a more efficient and 

comprehensive manner. 

 

 The Project helped establish a database of potential domestic suppliers in the sector of light 

manufacturing that have potential to collaborate with larger investors in the country. A 

specially tailored questionnaire was developed for data collection for the database. The 

outcome was a spreadsheet of 160 companies including all relevant company data – contact 

information, number of employees, turnover, capacity, references etc.; a set of individual 

profiles of the companies; as well as a spreadsheet of the development needs of the 

companies. All of these documents were shared with the representatives of the TIDZ 

Directorate and InvestMacedonia on June 12, 2013.  

 

 In order to assist InvestMacedonia to improve the quality of communication with foreign 

investors, the Project developed for the agency two interactive questionnaires that will be 

used for regular collection of information from foreign investors – Questionnaire for the 

Investment Climate and Legislation Survey for InvestMacedonia and Questionnaire for the 

Aftercare Services Satisfaction Survey for InvestMacedonia. 

 

 To enable online submission of data and compose forms needed for entry of domestic goods 

into the technological industrial development zones (required from companies which deliver 

goods to the foreign investors located in the zones), IDEAS contracted a local IT company 

to develop two new software modules to enable online submission of data prior to arrival of 

goods in the zones. 

 

 Initiated the process of upgrading the website of the TIDZ Directorate. A list of technical 

and functional requirements was prepared by the TIDZ Directorate, and following the 

procurement procedures, an IT company was selected to undertake this activity. The TIDZ 

Directorate representatives met with the IT company representatives and agreed on new 

design and functionalities, thus the process is still ongoing.  

 

 In order to assist the TIDZ Directorate to improve the quality of communication with 

foreign investors located in the zones and expand the quantity of data related to their 

satisfaction with the investment climate and aftercare services, the Project developed two 

questionnaires that will be used for regular collection of information from foreign investors 

– Questionnaire for the Investment Climate Survey for InvestMacedonia and Questionnaire 

for the Aftercare Services Satisfaction for InvestMacedonia. 

 

 IDEAS prepared a detailed concept for the publication of a TIDZ Directorate newsletter, 

describing all characteristics of potential chapters of the publication and its articles, as well as 

determining all steps of its preparation.  

 To assist the Ministry of Information Society and Administration and GoM identify and 

design specific measures to further enhance the electronic trade in the country, the Project 

helped prepare an Analysis of the current situation in the implementation and use of e-

commerce in economic activities in Macedonia. 
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 The Project was engaged in the organization of the Macedonia Trade-Facilitation Self-

Assessment Workshop. The five-day event was co-organized with the Ministry of Economy 

and its purpose was to assess the country’s current compliance and capacity – building needs 

in regard to the implementation of the Trade Facilitation Agreement adopted by the WTO 

at the last Ministerial conference held last year.  Thirty five (35) representatives of 

government agencies responsible for regulating various aspects of cross- border trade and 

private sector association representatives took part at the workshop. 

Export 

 To build on the efforts in the area of export promotion in the IT sector, the Project 

supported the organization of B2B meetings and a matchmaking event in Skopje, part of 

MASIT’s “E-Government and SEEITA Open Days Conference”, which was organized on 

October 24-25, 2013 by MASIT, MISA and the French Embassy. More than 20 companies 

attended the event. 

 The Project supported the organization of a trade mission for seven Macedonian companies 

from the ICT sector, which had the opportunity to attend the CeBIT Broadcast Cable & 

Satellite Eurasia, one of the most influential fairs for the ICT industry for Eastern Europe, 

Central Asia and Middle East markets. The fair took place on September 11 – 14, 2014. The 

objective of this activity was to contribute to an increase in exports of ICT, as well as build 

the capacity of, and transfer knowledge to InvestMacedonia in the area of export promotion. 

 In collaboration with InvestMacedonia, SIPPO and the Textile Trade Association, IDEAS 

helped organize an apparel trade promotion B2B event in Copenhagen, Denmark. The event 

held on January 29, 2014, was an excellent opportunity for eight reliable suppliers from 

Macedonia to be presented to visiting companies at the B2B event.  

 In the period from May 20 – 26, 2014, the International Agricultural Fair 2014 was held in 

Novi Sad, Serbia. To promote Macedonian exporting companies in the agribusiness and food 

sector and establish new business leads with potential buyers from the region, the Project 

together with InvestMacedonia helped ten Macedonian export – oriented companies 

participate at this event. By undergoing a “learning-by-doing” process, the organization of 

such an event contributes to the human and institutional development of InvestMacedonia in 

the area of export promotion. 

 In order to help the improvement of the knowledge and skills of both export-oriented 

companies and InvestMacedonia in terms of new methods and techniques for approaching 

foreign markets, the Project helped develop a Market Intelligence Report, export readiness 

assessment methodology and tool and survey for identifying bottlenecks for exports at the 

company level. 

 To contribute to the improvement of companies’ knowledge and skills regarding entering 

foreign markets and to increase the export potential for their products/services, distribution 

and placement, a training curriculum for best practices in the service sector was developed 

with the Project’s support. Using this curriculum, two trainings of export – oriented 

providers were organized in collaboration with InvestMacedonia – the first for companies 

from the apparel sector, held on September 12, 2014, and the second for the service sector, 

held on September 26, 2014. 

 As a continuation of activities from Y3, during the reporting period four new issues of the 

electronic newsletter “Exporter” were edited and published on the InvestMacedonia 

website. 

 On December 5, 2013, a one – day training on “The use of social media in Export 

Marketing”, was organized in collaboration with AEP and InvestMacedonia. The event was 

attended by representatives of 28 private companies and associations.   
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 On March 27, 2014, a training on “Branding and Export Marketing”, was organized in 

cooperation with AEP and InvestMacedonia, covering the importance of branding and 

marketing in the internationalization of businesses. It was attended by 45 participants, 

representing 20 private companies. Additionally, a Manual for creation of a branding strategy 

was created and published, wrapping up activities in the export education area. 

 The Project helped upgrade the web portal and CRM system linkages of the 

InvestMacedonia, enhancing its functionality.  

Public-Private Dialogue 

 Assisted the operational performance of the National Entrepreneurship and 

Competitiveness Council in its second year in order to build a sustainable model for the 

period after the Project completion. 

 On March 27-28, IDEAS delivered the second module of the Policy Paper Trainings for 

NECC members, held in Ohrid. This activity should help NECC members to define policy 

proposals based on research, evidence and analysis and become a relevant partner to the 

GoM.  

 The PPD Component leader, together with two members from the DPMEA Cabinet, 

participated in the annual World Bank Workshop for Public – Private Dialogue in 

cooperation with GIZ which took place in Frankfurt, Germany. 

 Supported the Public – Private Partnership (PPP) dialogue campaign, held by the Ministry of 

Economy, delivering 9 trainings throughout the country in the following cities: Skopje (2 

trainings), Stip, Bitola, Ohrid, Gevgelija, Gostivar and Kumanovo. More than 200 participants 

from the respective institutions attended the trainings. The purpose of this activity was to 

raise awareness and educate a wide public sector audience on PPP. 

 Assisted the establishment of an independent executive office of the National 

Entrepreneurship and Competitiveness Council, to help build it into a sustainable model for 

the period after project completion. 

 In collaboration with the Ministry of Economy, AmCham and NECC organized a one-day 

training on Public – Private Partnerships, held on May 27, in Skopje. The purpose of this 

event was to raise awareness and educate the business community on PPP and business 

opportunities, central, regional and local. The objective was to strengthen the capacity of 

NECC and its role and relevance in the private sector in the area of PPP. 

 The Unique National Electronic Regulations (ENER) System was promoted at the 

Macedonian Lawyers’ Association (MLA) Conference, held on October 24 – 26, 2013; which 

resulted in increased usage of ENER and involvement of lawyers from all segments of the 

society in the PPD process by actively contributing to better legislation. 

 In collaboration with the Ministry of Information Society and Administration (MISA), 

organized 9 training sessions on November 14, 18, 19, and 22, 2013, for the public 

administration and business community to use the ENER System. A total of 121 

representatives from 16 ministries, public institutions and business community were trained. 

 Delivered a two-day consultative session for state secretaries on the importance of 

RIA/ENER. The event organized in cooperation with the MISA, took place on February 7-9 

in Popova Shapka, Tetovo, and gathered in one place more than 20 representatives from 

relevant institutions. 

 Completed the upgrading of the ENER System, resulting in a completely new improved 

solution to serve the business community and to enable the private sector to become 

engaged in the policy-making process. 
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 The Project organized three two-day trainings on Regulatory Impact Assessment (RIA) and 

the use of ENER for Heads of Departments and sectors in the public administration. The 

events held on May 26-27, 29-30 and on June 2-3, in cooperation with the MISA should 

increase the mid-level servants’ ability to engage in RIA and use ENER as a PPD tool. 

 The Project organized three workshops on Mentoring and Developing Policy Papers for the 

NECC business community, held on July 17-18 in Ohrid, on July 31 in Skopje and on 

September 2-3 in Skopje. The team of experts engaged for this activity coached and 

mentored participants on the process of creating three policy papers, which after the final 

session were presented to the GoM for further processing into specific measures to the 

benefit of the competitiveness of the domestic economy. 

Other 

 On April 10-11, 2014, the Project organized a training on business, diplomatic etiquette and 

protocol attended by 19 representatives from the MoE, MISA, InvestMacedonia, AEP, TIDZ 

Directorate and representatives of Chambers of Commerce and the NECC, held in Skopje. 

The same training was organized for Project staff on May 24-25, 2014 in Bitola. 

 In collaboration with NECC, the Project organized a Follow up Workshop on “The role of 

the Business Community in the inclusion of people with disabilities”. The event was held on 

April 24, 2014, and its general objective was to identify specific measures to improve 

inclusion of people with disabilities in the private sector. A total of 20 participants from 

relevant organizations participated. 

 Developed Press releases, monitored media, managed media coverage and promoted 

project results and activities. Updated Project’s website www.ideas.org.mk 
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I.  COMPONENT LEVEL ACCOMPLISHMENTS 

Component A, Theme 1: Implementation of the new GOM Industrial Policy for 

enhanced inter-ministerial coordination and streamlining of DI, FDI, and 

aftercare 

 

The assistance provided by this component in year 4 was dominantly targeted at strengthening the 

institutional and human capacity of InvestMacedonia and the TIDZ Directorate as two main 

government agencies for promotion of FDI and servicing of foreign investors to perform, within 

their respective responsibilities, efficient and focused aftercare services thus encouraging foreign 

investors in Macedonia to make new investments and reinvestments and motivating them to intensify 
and increase supply linkages with local SMEs.  

Given the different assistance needs of the two institutions, the Project has implemented tailored 

sets of activities for each of them (the main implementing partner for each activity is usually 

referenced in the title). However, some of the activities were implemented for mutual benefit of 
both InvestMacedonia and the TIDZ Directorate. 

Of all activities included in the Project Y4 work plan for this component, two were cancelled due to 

changed circumstances and in close consultations with USAID. The organization of the event for 

promotion of linkages between FDI and local SMEs was cancelled because GoM independently 

organized two similar events within a very short period of time thus rendering the Project idea for 

another such event exhausted. The two trainings for improving the competitiveness of selected 

Macedonian companies were not organized because by the time of their implementation, following 

the main USAID priorities the Project shifted the assistance focus towards the area of trade 

facilitation.  

All funds released from the two cancelled activities were used for additional assistance efforts 

identified and implemented in close consultations with USAID and the main beneficiary institutions, 

namely: 

- Organization of the WTO Trade Facilitation Self-Assessment Workshop in cooperation with 
USAID Washington. 

- Development of a new modern website for the TIDZ Directorate that will significantly 

increase the quality of their services provided to the investors. 

All activities implemented in the course of this year have been successfully completed, with the 

exception of the TIDZ Directorate website, the implementation of which has been somewhat 

delayed – it has started and is expected to complete by the end of November at the latest.  

Finally, though without additional financial implications so far, from June to date the Project devoted 

significant amounts of time to the organization of the CEFTA Week 2014, as part of the trade 

integration and facilitation assistance to the Ministry of Economy planned for next year. CEFTA 

Week is scheduled to take place on November 19 – 20, 2014. The details of these efforts are 
provided under the respective title below.  
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SP-Y4-IPI-#1 – Printing of aftercare manuals for InvestMacedonia and the TIDZ 
Directorate   

 

The Project developed and printed the Aftercare Manual for InvestMacedonia – a document 

identifying and elaborating all potential aftercare services that should be provided to foreign 

investors by the agency in the future. The Manual was designed to serve as a framework for the 

annual planning of aftercare activities and was expected to give InvestMacedonia background 

information on every potential aftercare service and facilitate the process of planning their 
implementation.   

During January, the Project worked on preparing the text of the Manual for printing, as elaborated in 

SP-Y4-1PI-#1 – Printing of Aftercare 

Manuals for InvestMacedonia and the 

TIDZ Directorate that was approved 

by USAID on December 19, 2013. 

The printing process was completed 

and forty copies of the Manual were 

delivered to InvestMacedonia on 

February 5 for use by agency’s 
aftercare employees.  

As the main objective of the Manual 

was to facilitate the process of short-

term planning of aftercare services, 

in the course of the first quarter in 

2014 InvestMacedonia proceeded 

with the development of an annual 

aftercare program for 2014 based on 

the procedural and substantive 

guidelines provided in the Manual. 

The annual program prepared by InvestMacedonia identified all activities to be implemented by the 

agency in the area of aftercare - both interventions for strengthening of the overall aftercare system 

and for implementation of specific aftercare services. For each activity, the program elaborated 

implementing steps, implementing partners, necessary resources and performance indicators. 

Implementation of some of the activities identified in the program was supported by the Project in 
the course of 2014 and they are elaborated in respective parts of this report.   

As part of the assistance for establishing more structured and efficient aftercare services, the Project 

also prepared two types of forms for InvestMacedonia that the agency will use for recording its 

activities, both at an individual and organizational unit level. Regular entry of data in these forms will 

provide the agency the information and data necessary to permanently monitor aftercare outputs 

and employee performance.  

Deliverables: 

 Aftercare Manual for InvestMacedonia 

 Forms for recording aftercare activities of InvestMacedonia at an employee and sector level. 

 

Database of major foreign investors (InvestMacedonia)  

Maintaining a database of major foreign investors is one of the key preconditions for effective 

provision of aftercare services. A structured and organized set of information on the major foreign 

            

           
 

Aftercare Manuals-cover pages 
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investors operating in Macedonia will provide InvestMacedonia with valuable information on the 
potential clients of its aftercare services and significantly facilitate the delivery of those services.  

During the second half of Year 3, the Project assisted InvestMacedonia in defining the questions and 

drafting the form (in English and Macedonian) needed for registration of foreign investors in the 

database. In the course of September and October, the form was submitted to ten foreign investor 

associations with an agreement that they forward it to their members to complete it and return to 
InvestMacedonia.  

In November 2013, InvestMacedonia continued to contact foreign investor associations and 

individual foreign investors in an attempt to increase the number of entries into the database. Along 

these lines, agency representatives attended the last meeting of the assembly and the management 

board of the Foreign Investors Council (FIC) and once again called upon its members to complete 

the database entry form. Upon request by InvestMacedonia and in order to further support the 

process of data collection, the Project also undertook to directly reach out to some investors on 

behalf of the agency. As result of these activities, many responses to the questionnaire were 

submitted in a timely manner; however, the collection of data for the database of foreign investors 

and its updating will be an ongoing process that will be taking place in the coming years.   

InvestMacedonia has developed a separate spreadsheet where it enters all data received from foreign 

investors. The spreadsheet has been developed to easily enable export of the data into the agency’s 
CRM.   

The establishment of a credible database of foreign investors is expected to significantly improve 

InvestMacedonia’s performance in the area of aftercare by enabling the agency and other 

government institutions to reach out to, and communicate with, all relevant foreign investors and 

distribute relevant information to them in a more efficient and comprehensive manner. 

 
Deliverables:  

 

 Database of major foreign investors in Macedonia. 

 

 

SP-Y4-IPI-#2 – Establishing database of potential domestic suppliers – first phase 

The scope of work for this activity was approved by USAID on December 27, 2013 and 

implementation began in February 2014. Under the scope of work, two consultants were contracted 

by the Project to collect and verify information on Macedonian companies from the light 

manufacturing sector that have the potential to cooperate with larger investors in the country. In 

cooperation with beneficiary institutions and the Project, consultants developed a specially-tailored 

two-part questionnaire for collection of data for the database: 1. Information on the sector, size and 

capacity of each company, and 2. Companies’ development needs, i.e. what type of support the 

respective company needs to improve its efficiency and productivity (technical upgrading, standard 
certification, training, access to markets, etc.).  

The collection of data began in March and was completed at the end of May. The consultants 

submitted the final report to the Project for review and comment at the beginning of June. The 

report described the work carried out by the consultants, explained the methodology used for 

collection of data and presented a brief statistical analysis of the information entered in the database. 

The total number of companies included in the database was 160, all operating in the light 

manufacturing sector. 

In addition to the report, the consultants delivered to the Project the key deliverables agreed in the 
respective scope of work and contract.  
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- Spreadsheet table of 160 Macedonian companies from the light manufacturing sector, 

including all relevant company data (contact information, number of employees, turnover 

and export values, technical capacity, certifications, past experience, references). The 

Spreadsheet form of the database will enable InvestMacedonia and the TIDZ Directorate to 

search through the data and categorize companies based different criteria (geographical 

location, product/service, size, etc.)  

- Set of individual profiles of each company in pdf form. Profiles will be used to present 

individual companies to interested investors.   

- Spreadsheet table of the development needs of all companies that provided data in this part 

of the questionnaire. Data on needs for assistance in technical upgrading, standard 

certification, training, access to markets, etc. is expected to be a valuable source of 

information to relevant government institutions that are working on supporting the 

competitiveness of Macedonian companies.  

The database and related information were presented to the representatives of InvestMacedonia and 

the TIDZ Directorate on June 12. At the presentation, the consultants and the Project discussed 

with the beneficiary institutions the types of collected data and how they could use it for further 

promoting the development of business linkages between foreign investors and Macedonian 

companies. The need for further expansion and regular updating of the database was specifically 

emphasized. On June 13, the database and relevant documents were officially delivered on a digital 

video disc to the directors of InvestMacedonia and the TIDZ Directorate.   

Deliverables: 

 Database of potential domestic light manufacturing suppliers 

 Macedonian Light Manufacturing Database Report 

 

Questionnaires for regular collection of information from foreign investors for 

InvestMacedonia 

The main objective of this activity was to assist InvestMacedonia to improve the quality of its 

communication with foreign investors and expand the quantity of data related to their satisfaction 

with the investment climate and the provided aftercare services. To achieve this, the Project 

developed two questionnaires for the agency that will be used for regular collection of information 

from foreign investors. The first questionnaire will be used to assess the satisfaction of foreign 

investors who use InvestMacedonia’s aftercare assistance with the quality and efficiency of the 

provided services. The second will evaluate the opinion of investors on the overall investment 
climate in Macedonia.  

By the beginning of summer, in close consultation with InvestMacedonia Aftercare Department 

representatives, the text of the first questionnaire on the satisfaction of the foreign investors with 

the aftercare services provided by InvestMacedonia was finalized. The same procedure was followed 

with the development of the questionnaire on investment climate in the course of the summer. 

Upon finalizing the texts of both questionnaires, the Project procured IT services for development of 

interactive versions of the questionnaires that will enable the agency to distribute them and collect 

information exclusively in electronic form. By the end of September the interactive versions of the 
questionnaires were finalized and submitted to InvestMacedonia. 

Deliverables: 

 Questionnaire for the Investment Climate and Legislation Survey for InvestMacedonia 

 Questionnaire for the Aftercare Services Satisfaction Survey for InvestMacedonia 
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SP-Y4-IPI-#3 - Aftercare Assistance to the TIDZ Directorate 

The comprehensive package of assistance activities for development of the aftercare function was 

agreed between the Project and the Directorate for Technological-Industrial Development Zones 
(TIDZ Directorate) in January 2014.  

For the purpose of efficiency, all identified and agreed activities to be provided to the TIDZ 

Directorate in 2014 were elaborated in a single scope of work with a reference number SP-Y4-IPI-
#3. The scope of work was approved by USAID on February 19, 2014. 

The only two assistance activities for the TIDZ Directorate that were implemented outside SP-Y4-
IPI-#3 were: 

- Drafting and printing of the Aftercare Manual for the TIDZ Directorate implemented under 

SP-Y4-IPI-#1. Although part of SP-Y4-IPI-#1, this activity is reported below, as part of the 
overall Project assistance to the TIDZ Directorate. 

- Establishment of the first segment of the database of domestic suppliers implemented under 

SP-Y4-IPI-#2. Although the database was developed for the benefit of both InvestMacedonia 
and the TIDZ Directorate, activities are reported only once, under SP-Y4-IPI-#2. 

 

Drafting and printing of the Aftercare Manual for the TIDZ Directorate  

As provided in SP-Y4-IPI-#1, in January the Project completed the draft of the Aftercare Manual for 

the TIDZ Directorate. The document was based on the text of the manual prepared for 

InvestMacedonia, but it reflected the specific needs and responsibilities of the TIDZ Directorate in 

the area of aftercare. The draft text was submitted to the TIDZ Directorate for comments and 

possible modifications, and their feedback was received and implemented during the first half of 

February. Once completed, the Aftercare Manual for the TIDZ Directorate was printed and 40 
copies were officially delivered to the TIDZ Directorate in March 2014. 

As part of the assistance for establishing more structured and efficient aftercare services, upon their 

specific request the Project prepared two forms that the directorate will use for recording its 

activities at individual and organizational unit levels. Regular entry of data in these forms will provide 

the TIDZ Directorate the information and data necessary to permanently monitor outputs, results 
and employee performance in the area of aftercare. 

Deliverables: 

 Aftercare Manual for TIDZ Directorate  

 Forms for recording aftercare activities of the TIDZ Directorate at an employee and sector 

level. 

 

Software module for electronic announcement of arrival of goods to TIDZs  

The main objective for developing the module was to enable online submission of the data and 

composition of forms needed for entry of domestic goods into the technological industrial 

development zones. The forms are required from the companies that are delivering goods to foreign 

investors located in the zones. Prior to delivery of the goods, the companies will need to register 

online through the website of the TIDZ Directorate and complete the necessary forms with all 

legally required information on the shipment. Once the goods arrive at the zone entrance, the zone 

employee and the customs officer will already have the data in the system and will simply need to 

print the forms out and properly stamp them thus allowing entry. This process is expected to 
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significantly shorten the time needed for release of shipments and save time and costs both for the 

companies and the respective authorities. 

In the first half of May, the Project completed the procurement procedure and drafted the contract 

for engagement of the IT company I-DEX selected to work on the implementation of the software. 

Immediately after the signing of the contract, the Project, I-DEX and the TIDZ Directorate agreed 

the specific timeline for implementation. As articulated in the implementation plan, the development 

of the software modules, which included functional assessment, database design, web interfaces 

design, software development, testing, debugging and training was completed by June 27.  

Upon the finalization of the modules at the end of June 2014, the Project requested that the TIDZ 

Directorate officially confirm that the modules are operational and that they fully comply with the 

initial functional requirements. An official letter confirming that “the IT company I-DEX satisfactorily 

completed the work under the contract and that the software modules are implemented and fully 

functional and operational” was submitted by the Director of the TIDZ Directorate to the Project 

on July 17 enabling formal completion of this activity. 

 

Deliverables: 

 Module on the TIDZ Directorate website that enables online submission of data prior to 

arrival of goods in the zones. 

 

Upgrades to the TIDZ Directorate website 

 

As agreed in the first discussions that took place in April, the TIDZ Directorate prepared a list of 

functional and technical requirements for the upgrades on their website and submitted them to the 

Project on May 30. The Project held a second meeting with the TIDZ Directorate to clarify some of 

the items included in the list.  

 

Once the functional and technical requirements document was completed, the Project sent a 

request for proposals to seven IT companies asking them to submit their proposals by June 24. As 

part of the procurement procedure and in order to provide the prospective bidders with an 

additional opportunity to ask clarification questions related to the RFP, on June 17 the Project 

organized a meeting for all seven companies with the representatives of the TIDZ Directorate.  

 

By the June 24 deadline, five IT companies submitted proposals for upgrading the TIDZ Directorate 

website. On June 30, the Project met with the representatives of the marketing and IT departments 

of the TIDZ Directorate to jointly discuss the bids submitted to the Project by five IT companies 

within the deadline set in the request for proposals. In preparation for this meeting, the Project 

shared with the TIDZ Directorate the functional and technical parts of the five bids while 

withholding the respective financial details. The purpose of the meeting was to consult with the 

TIDZ Directorate on the substance of the bids and their opinion with regard to which one would 

best meet their needs. Based on these discussions and in compliance with the applicable 

procurement rules, in the first week of July the Project’s procurement committee decided to select 

the IT company Infinite Solutions to implement the upgrade.   

 

The procurement procedure proceeded with drafting the contract and obtaining the necessary 

approvals. Upon signing the contract with Infinite Solutions, at a meeting held on August 11, the 

representatives of the three parties (Project, TIDZ Directorate, Infinite Solutions) discussed specific 

guidelines regarding the functional and creative aspects of the upgrade. As a result of the discussions, 

Infinite Solutions designed and submitted to the TIDZ Directorate three different draft versions of 

the new user interface for the website. The latter is currently reviewing them and will follow-up with 

comments and suggestions.  
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According to the agreed deadline, the upgraded website was expected to be launched and fully 

functional by the end of September. However, the TIDZ Directorate’s preference to have the design 

approved by their highest management has resulted in a delay of the planned timetable for 

implementation of activities. Development work will continue as soon as the TIDZ Directorate 

provides the necessary input with regard to the discussed design and functionalities.   

 

Questionnaires for regular collection of information from foreign investors for the TIDZ 
Directorate 

The main objective of this activity was to assist the TIDZ Directorate to improve the quality of its 

communication with foreign investors located in the zones and expand the quantity of data related 

to their satisfaction with the investment climate and the provided aftercare services. To achieve this, 

the Project developed two interactive questionnaires that will be used by the Directorate for regular 

collection of information from foreign investors - questionnaire for assessing the satisfaction of the 

foreign investors in the zones with the quality and efficiency of the aftercare services provided by the 

TIDZ Directorate and questionnaire for evaluating the opinion of investors on the overall 

investment climate in Macedonia.  

The first draft of the questionnaire on the quality of aftercare services was submitted to the 

Aftercare Department of the TIDZ Directorate for review on June 17. The Project received their 

comments and suggestions by July and then followed the same procedure with the development of 

the questionnaire on investment climate. Upon finalizing the texts of both questionnaires by the 

beginning of September, the Project procured IT services for development of interactive versions of 

the questionnaires to enable the Directorate to distribute them and collect information in an 

electronic form only. By the end of September the interactive versions of the questionnaires for 
were finalized and submitted to the TIDZ Directorate. 

Deliverables: 

 Questionnaire for the Investment Climate Survey for the TIDZ Directorate 

 Questionnaire for the Aftercare Services Satisfaction Survey for the TIDZ Directorate 

 

Newsletter 

The discussions regarding the development of the TIDZ Directorate newsletter started in early 

September due to the summer vacations. In these discussions, the directorate voiced concerns 

regarding their current capacities and resources for starting to publish such a publication 

immediately and expressed preference to postpone the process for a month or two.  

As the Project was bound by the work plan timetable and yet wanted to assist with this activity, it 

was mutually agreed that it would be highly beneficial for the TIDZ Directorate to develop a detailed 

concept of the newsletter that would not only describe and elaborate the characteristics of all 

potential segments (chapters) of the publication and the concrete articles, but also determine the 

steps of the procedure for its preparation - establishment of an editing board, design of each issue, 
identification of contributors, coordination assignments, design, etc.  

The newsletter concept document was completed and submitted to the TIDZ Directorate at the 

end of September. 

 

Deliverables: 

 Concept document for preparation of a newsletter for TIDZ Directorate 



 

16 

Investment Development And Export Advancement Support Project 2014 ANNUAL REPORT 

 

SP-Y4-IPI-#4 - Analysis of the Implementation of e-Commerce in the Republic of 

Macedonia 

 

Assistance for the preparation of the Analysis of the Implementation of e-Commerce in the Republic 

of Macedonia was requested by the Ministry of Information Society and Administration (MISA) in 

April 2014. The main objective was to provide to the Ministry and GoM information on the current 

state of affairs in the implementation and use of e-commerce in economic activities in Macedonia, 

thus assisting them to identify policies and design specific measures to further enhance electronic 

trade in the country. The scope of work for this activity was approved by USAID on May 12, 2014. 

In the course of July and August, activities under this scope of work took place in accordance with 

the implementation plan developed by the consultant. These two summer months were primarily 

used to carry out desk research on legislation and other documents and data relevant for the 

analysis. During the first half of September, the consultant met with all necessary stakeholders, 

including government institutions, international organizations and representatives of companies that 

are operating or setting up businesses based on e-commerce.  

As soon as the first draft of the analysis was completed, it was presented to the core working group 

on the implementation of e-commerce in Macedonia consisting of representatives of MISA, Ministry 

of Finance, National Bank of RM, Customs Administration and the Agency for Posts. Based on the 

input provided by the most relevant stakeholders after the presentation, the Analysis on the 

Implementation of e-Commerce in the Republic of Macedonia was finalized and submitted to MISA 

at the end of September. The Ministry plans to organize an official presentation of the main findings 

of the analysis in October. 

 

Deliverables: 

 Analysis on the Implementation of e-Commerce in the Republic of Macedonia 
 

 

Trade Facilitation Self-Assessment Workshop  

 

As part of its regional trade assistance efforts, USAID assisted Macedonia to organize a trade 

facilitation self-assessment workshop. The workshop represented a joint endeavor of the Agency 

staff in Washington and Macedonia, as well as two of its projects – the Regional Economic Growth 

Project and IDEAS. The latter was invited to take part in this activity due to the extensive 

experience that some of its employees possess in the area of international trade regulation, WTO 

rules and procedures, and the local aspects of this issue in Macedonia. The engagement of the 

Project was approved by USAID Macedonia on February 21, 2014 and included in the Project’s 

Component A1 portfolio. The objective of the five-day workshop was to assist Macedonia to assess 

its current compliance and capacity-building needs related to the implementation of the Trade 

Facilitation Agreement adopted by the WTO at its last Ministerial Conference held in Bali in 

December 2013. The assessment was organized in close cooperation with the Macedonian Ministry 

of Economy and included participation of more than 35 representatives of government agencies 

responsible for regulating various aspects of cross-border trade, as well as representatives of the 

relevant private sector associations.  

 

The MoU between USAID and the Ministry of Economy regarding organization of the workshop was 

signed on March 11, 2014. The event took place on March 24 – 28, 2014. 

  

The workshop was facilitated by three facilitators: Paul Fekete from USAID Washington, Donatas 

Tamualitis and Gordana Toseva. The facilitators worked with three working groups established 

based on specific issues contained in the WTO Agreement on Trade Facilitation and consisting of 

government and private sector representatives relevant for its subject matter.  Guided by the 

facilitators, the working groups carried out a thorough self-assessment of the current situation in 
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Macedonia in areas relevant for the implementation of the Agreement and identified issues that 

require further attention in order to achieve full compliance.  

 

The self-assessment findings were recorded in a comprehensive document (table) which represented 

the basis for recommendations from participants and was presented to their senior officials on the 

last day of the workshop. As result of this exercise, Macedonia gained a clear idea of what actions 

must be undertaken to meet the Agreement requirements and create the conditions for its 

ratification. In the workshop conclusions, the Ministry of Economy committed to coordinate the 

process of implementation of all recommendations.      

 

Deliverables: 

 WTO Trade Facilitation Self-Assessment Workshop: Final Results for Macedonia 

 

Organization of CEFTA Week 2014 

 

According to the rotational chairing schedule, in January 2014 Macedonia assumed the chairmanship 

with the Central European Free Trade Agreement - CEFTA for the calendar year 2014. The 

organization of the CEFTA Week, the main annual event in CEFTA is among the many 

responsibilities of the Chair in Office.   

 

CEFTA Week takes place during the last quarter of the year and it features a series of panel 

discussions/workshops in the course of two days leading to the annual meeting of the CEFTA Joint 

Committee (committee of ministers of trade/economy of CEFTA Parties - Albania, Bosnia and 

Herzegovina, Kosovo, Macedonia, Moldova, Montenegro and Serbia). The event provides a forum 

for discussion and exchange of opinion on trade-related topics among various stakeholders from all 

CEFTA Parties, such as government officials, international and donor organizations, private sector 

representatives and academia.  

 

As the organization of such a complex event was seen as highly challenging for the Macedonian 

Ministry of Economy, they asked for support from USAID and the Project. In consultations with the 

USAID Mission in Skopje and in line with the plans for intensification of Project activities relating to 

Macedonia’s international trade integration, USAID agreed that the Project could provide the 

needed technical assistance.  

 

Initial activities for the organization of CEFTA Week 2014 in Skopje started in June. The Project and 

MoE met with Ms. Renata Vitez, the Director of the Brussels-based CEFTA Secretariat to discuss 

the format of the event and the schedule of main actions that should take place in the following four 

months.  

            

               
 

Trade Facilitation Self-Assessment Workshop               The working group-atmosphere  

                   Opening Day, March 24, 2014  

 



 

18 

Investment Development And Export Advancement Support Project 2014 ANNUAL REPORT 

 

 

The date for the event was set at November 19 – 21, 2014. The Project began drafting a list of 

invitees and contacting professionals and experts who can contribute to the program. The Project 

will be providing support to the Ministry of Economy in every aspect of the organization of the 

CEFTA Week, including but not limited to, design of the program, identification of participants, 

identification of speakers and panelists, logistics and organization costs.   

 

By September, the Project developed the concept of the program for the event, identifying the main 

topics that will be addressed, their distribution into segments and sessions/panels and potential 

participants – institutions and/or individuals. The program concept was fully approved by the 

Ministry of Economy and sent to the CEFTA Secretariat for their review and input. The Project 

contacted the majority of already-identified potential participants to discuss their participation in 

CEFTA Week. The Project was also involved in preparing the first draft of the list of institutions and 

persons to be invited to the event, booking appropriate conference halls for all segments of the 

event and also began collecting information related to other logistical and organizational aspects of 

the event, including but not limited to, design and preparation of conference materials, food and 

refreshments, procurement of the necessary technical services, and interpreting.    
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Component A, Theme 2: Development and Implementation of a comprehensive 

export promotion strategy and trade policies to support exports 

 

The Strategic Framework for InvestMacedonia that was developed in the first year of the Project and 

was implemented for the past three years, remained the main roadmap for  application of Project 

activities in the fourth year, where the main focus was put on: further institutional development of 

InvestMacedonia and its export-promotion function, development of new tools for market analyses 

and export readiness assessments, and activities for building of the export-awareness and export-

readiness potential of the private sector. From the perspective of the sustainability of the project’s 

efforts, the export function has already been introduced to InvestMacedonia and it will continue to 

be performed by the Agency as a part of its regular mandate in the future. The Component’s 

activities were divided in five main groups, as follows: (1) Export Promotion Support (2) Export 

Analysis Support, (3) Export Readiness Support, (4) Export Education and Awareness and (5) 

Institutional Development of InvestMacedonia. 

InvestMacedonia remained the main counterpart of the Project in implementation of all five groups 

of activities. In the area of Export Readiness and Export Education Support, the Agency for 

Entrepreneurship Promotion (AEP) was also included and consulted in the implementation of the 

activities, which are described in more detail in this section.  

The main objective of each of the five groups was:  

 

Export Promotion Support – providing support to both InvestMacedonia and the private sector (export 

oriented companies) to organize and attend trade missions (B2B meetings, fairs, etc.) The economic 

rationale for these activities relies on the fact that there are significant costs for the companies 

associated with the implementation of such missions, which sets up the basis for public-sector 

involvement. The main objective of these efforts was to open new markets, grow the pool of 

business partners and increase the volume of exports made by Macedonian companies. All of the 

export-promotion activities, such as trade fair participation, B2B, business forums and trade missions 

organized by InvestMacedonia, were implemented in the sectors selected in the National Strategy 

for Export.  

Export Analysis Support - In order to successfully enter foreign markets, companies need to learn 

about foreign business practices and foreign consumer preferences; identify business opportunities 

abroad; contact and communicate with overseas customers; and access appropriate distribution and 

advertising channels. In order to address the issues related to the shortfall of market information, 

the Project supported InvestMacedonia to establish its market information function. The main 

objective of the market information function is to provide information to drive decisions on entering 

and maintaining export markets, information on how to enter a specific market and information on 

industry-specific market opportunities, along with publications, checklists and international trade 

analyses. 

Export Readiness Support – the Project continued the efforts in providing trainings and guidance for 

small and medium sized companies that are export oriented or are potential exporters. To this end, 

the project continued with the development of sector specific export curricula and organization of 

trainings and workshops. These activities were mainly focused on: assessment of the 

company/product export potential; market analysis; development of the market-entry strategy; 

development of the export marketing plan; development of distribution channels; international 

contracts; and after sales. 

Export Education and Export Awareness - With the objective of increasing public awareness of export 

promotion activities and export knowledge, InvestMacedonia, supported by the project, continued 

to publish the electronic newsletter, “Exporter.” The newsletter was produced quarterly by 

InvestMacedonia, covering export news and providing information about the activities of 

InvestMacedonia, Ministry of Economy, other ministries and public institutions; information about 

private sector chambers and business; best practices from successful exporting companies; a section 
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for donor-funded export activities; a section for export education and information on forthcoming 

international trade fairs. In the area of export education, the Project organized training events with 

current and potential exporters, addressing topics important for exporters to demanding and 

sophisticated markets, such as: importance of branding and marketing in the internationalization of 

business (brand strategy, including manuals, toolkits, advertisements, campaigns); and 

internationalization challenges of SMEs from the perspective of use of social media in export 

marketing (“Taking advantage of social technologies.”) 

 

Institutional Development of InvestMacedonia - The objective of Institutional Development activities is 

to increase the understanding and knowledge of InvestMacedonia related to the concept of efficient 

exports, and the capacities and skills needed for implementation of high-quality export services. 

Capacity-building efforts to establish an efficient export promotion function and efficient business 

processes were focused on training InvestMacedonia Export Department staff and economic 

promoters on the methods and techniques used to support exports; and upgrading the web portal 

and CRM of InvestMacedonia with new functionalities that will create a user-friendly environment 

and increase the number of site visitors. 

 

 

ACTIVITY 1 - Export Promotion Support 

 

ICT  

SP-Y4-Export-#1- Export Promotion Support - SEEITA B2B Meetings 

In recent years, the software industry has emerged as 

one of the most dynamic sectors of the Macedonian 

economy. An analysis of exports of Macedonian 

software and IT services demonstrates a trend of 

positive growth in exports through the years. Like 

several other countries in transition in South East 

Europe, Macedonia has discovered the strategic 

importance of the software industry and its enormous 

potential for exports. 

The Project recently and successfully supported 

several export promotion activities in this sector (B2B 

events in Albania and Serbia, visit to Gartner 

Outsourcing Summit with B2B event in London, UK 

and organization of the B2B match-making event in 

Dusseldorf, Germany).  

The implemented export-promotion activities had a 

positive impact on establishing new business leads, 

closing export deals and developing the 

country/industry branding for Macedonia as a sourcing destination for ICT products and services.  

To build on these efforts during the Project supported the organization of B2B meetings and a 

matchmaking event in Skopje that was a part of MASIT’s “E-Government and SEEITA Open Days 

Conference,” which was organized on 24-25 October, 2013. MASIT, the Ministry of Information 

Society and Administration and the French Embassy were co-organizers of the event. The scope of 

work was approved by USAID on October 15, 2013. 

 

 

 

 

 

B2B meetings  
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More than 20 companies from 

Macedonia, France and from the 

region attended the B2B and 

matchmaking event. 

Taking into consideration the 

regional character of SEEITA (South 

East Europe ICT Associations) as part 

of this conference, a special emphasis 

was given to regional cooperation 

between the SEE ICT companies in 

developing export capacities and 

synergies for outsourcing projects.  

 
Deliverables:  

 

 Portfolio of MASIT  services 

expanded with export promotion services; 

 Matchmaking between company participants in the B2B event established;  

 Awareness on the EU and regional markets of export-oriented IT products and services offered 

by Macedonian IT sector improved; 

 

 

SP-Y4-Export-#9 - Export Promotion Support – Organization of trade mission for 

Macedonian companies from the ICT sector 

 
The main objective of the activities was to contribute to increasing exports of ICT, as well as the 

knowledge transfer for the Agency for 

Foreign Investments and Export 

Promotion of the Republic of Macedonia 

(InvestMacedonia) in the area of export 

promotion. The ICT sector was identified 

as a priority in the National Export 

Promotion Strategy of Macedonia. To 

build upon previous successful efforts of 

the USAID IDEAS Project in the area of 

export promotion (visit of Gartner Fair in 

London in 2012, trade mission in 

Germany for MASIT members, regional 

B2B meetings in Skopje and Sofia, etc), 

the Project organized the visit to the 

CEBIT Fair in Istanbul from 11 – 14 

September, 2014. 

CeBIT Broadcast Cable & Satellite Eurasia 

is one of the most influential fairs for the ICT industry for the Eastern Europe, Central Asia and 

Middle East markets. It provides the latest information on information technology, 

telecommunications, software and ICT-related services. Over 1066 companies contribute to the 

event with their projects, and provoke great discussion on developments in the ICT industry. 

Approximately 131,000 visitors make the event and its goals complete.  

The activity was implemented through the NGO, Change Management Association in close 

cooperation with InvestMacedonia, Macedonian ICT Chamber (MASIT) and Chamber of Commerce. 

Seven companies attended the event: Infinite Solutions, Artisoft, ASI, Aspekt, CodeIT, Simt and 

ITgma. 

 
 

Second day of the SEEITA Conference 

Presentation by IDEAS representative(second from right) 

 

 
 

Preparations for the beginning of the CeBIT event 
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During the trade fair visit, the meeting with the Turkish ICT Association TUBISAD was organized, 

where opportunities for mutual cooperation between Macedonian and Turkish ICT companies were 

discussed. The respective parties agreed upon a follow-up meeting and a visit from Turkish 

representatives to occur by the end of 2014. This will also be an opportunity for both Associations 

to sign a Memorandum of Understanding and commence their cooperation.  

 
Deliverables:  

 

 Created contacts with potential buyers and an ICT Association that might result in developing 

strategic partnerships, and firm-level growth, in the future  

 An experience exchange in ICT marketing with more experienced companies from Turkey  

 Contributed to building the knowledge base and staff capacity of both InvestMacedonia and 

MASIT to perform business development functions.  

 

 
Apparel 

SP-Y4-Export # 6- Apparel trade promotion B2B event in Copenhagen, Denmark 

The SoW for this activity was approved on November 27, 2013. The B2B event in Copenhagen was 

held on January 29, 2014. Prior to the implementation of the event, InvestMacedonia, SIPPO and the 

Textile Trade Association (TTA) 

engaged in preparatory activities in 

order to ensure quality representation 

of the companies and facilitate the 

planned meetings with potential buyers.   

Eight reliable suppliers (Albatros; 

Eurosolid; Viemi, Aleks; Veramond; 

Alzama, Linea; ASM) from Macedonia 

had individual presentations in front of 

visiting companies at the B2B event, after 

which separate meetings were held with 

one Swedish and six Danish companies. 

In addition, four foreign companies 

invited the Macedonian companies to 

visit their stands at the Copenhagen Fair 

(CIFF) the next day and present their 

capacities and products.  

The next day, a follow up and evaluation meeting was held with the companies. The general 

conclusions were: 

- The event was very well organized, including logistics; 

- The companies acknowledged this initial effort towards the Scandinavian market and are willing 

to increase and intensify their activities in the future (it was suggested to once again visit the 

CIFF in August, since the Fair is organized on a semi-annual basis);  

- The company selection for matchmaking at the B2B event was well-executed and mutually 

beneficial. 

One of the Macedonian companies started negotiations and will hopefully sign an order with one of 

the visiting companies. 

The next day, January 30, at the opening day of the Copenhagen International Fashion Fair (CIFF) the 

companies had the opportunity to visit the Fair, do an on-sight survey, conduct research, and create 

even more leads and contacts.  

  

 
 

Prep-works for the B2B event 



 

23 

Investment Development And Export Advancement Support Project 2014 ANNUAL REPORT 

 

 

Deliverables:  

 

 Companies introduced to the Scandinavian and Western European apparel markets; created 

initial contacts that are expected to lead to cooperation and sales 

 

 

Agribusiness 

SP-Y4-Export-#8 – Export Promotion Support – support InvestMacedonia in organizing trade 

missions (fair visit and B2B meetings) for companies from the agribusiness and food sector 

 

The scope of work was approved by USAID on May 6, 2014. The Project, in cooperation with 

InvestMacedonia organized a trade mission including a visit and B2B meetings in Novi Sad (Republic 

of Serbia) at the International Agricultural Fair, 2014. The activity was implemented from May 20 

until May 26, 2014. Ten Macedonian export-oriented companies participated in the event. The 

purpose of this activity was to promote Macedonian exporting companies in the agribusiness and 

food sector and establish new business leads with potential buyers from the region. In addition, this 

activity contributed to increasing operational efficiency through a “learning-by-doing” process, by 

exchanging practical knowledge and know-how during the organizational and implementation 

process. This provided a step-by-step   depiction of all necessary stages required for organization of 

such an event; all of this contributes to the human and institutional development process in the area 

of export promotion for representatives of InvestMacedonia.  

The main counterparts for organizing this activity were the Chambers of Commerce, agribusiness 

and food companies, and a local NGO specialized in the field of agribusiness- AgBiz Macedonia. The 

companies were greeted and hosted by the Macedonian Ambassador in Serbia and the economic 

promoter from InvestMacedonia. They all had the opportunity to give presentations of their 

company and products. Also, the president of the Macedonian Business Association in Serbia 

addressed the audience, presented his own personal experience and encouraged companies from 

both countries to expand business relations and offered assistance to Macedonian companies in 

establishing business relations with Serbian companies. The companies evaluated this event as very 

useful and beneficial. Direct meetings; establishing new prospect contacts with potential importers, 

supermarket chains and distributors; the opportunity to talk with appropriate people; and presenting 

and negotiating product offers were evaluated as most valuable. All companies expressed interest to 

participate on similar trade fairs, presentations and B2B meetings in the future.  

To conclude, trade missions have proven to be a very concrete and productive way to assist 

Macedonian agribusiness and food companies to identify new export markets. Pre-arranged direct 

business meetings with the most relevant importers and supermarket chains allow companies to 

better understand the market preferences, competitors, sales channels and recognize certain 

product gaps. Direct talks with purchasing or category managers and traders leads to concrete 

negotiations on prices, product quality, delivery dynamics, discounts based on sales volumes, new 

product introduction etc.  

Deliverables:  

 

 Direct meetings, establishment of new prospect contacts with potential importers, 

supermarket chains and distributors and the opportunity to talk with appropriate, 

managing  people to present and negotiate product offers 
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ACTIVITY 2 – Export Analysis Support 

SP-Y4-Export # 2- Export Analysis Support 

 

The scope of work was approved by USAID on December 19, 2013.   

 

 The final version of the methodology and tools for assessment of the export-readiness potential 

of export-oriented companies is complete and was submitted to InvestMacedonia; it was 

accepted and uploaded on InvestMacedonia web site, free for use by the companies. 

 The survey for identifying bottlenecks for exports at the company level was completed.  The 

methodology included InvestMacedonia distributing surveys to companies in their database. 

Primary results from this survey were submitted to InvestMacedonia (May 15, 2014) for further 

analysis and planning of future steps and measures for the export department in 

InvestMacedonia.  

 The two market intelligence reports, selected by companies from the agribusiness sector and 

InvestMacedonia, were finalized and submitted to InvestMacedonia. The expert, EpiCentar, in 

conjunction with InvestMacedonia and the relevant associations of producers identified Germany 

and Slovakia as destination markets to be evaluated, since these countries are estimated as 

potential export markets for Macedonian fresh fruits. More precisely, the German market was 

evaluated for export and distribution of peaches, plums and sour cherries. The Slovakian market 

was evaluated for export and distribution of table grapes. The final reports were submitted on 

May15, 2014.  

The implementation of this activity will contribute to improvement of the knowledge and skills of 

both export-oriented companies and InvestMacedonia in terms of new methods and techniques for 

approaching foreign markets, evaluating company competitiveness and focusing the support. 

 
Deliverables:  

 

 Market Intelligence Report: Macedonian Fresh Fruits for the German market and Macedonian 

Table Grapes for the Slovak market 

 Export readiness assessment methodology and tool 

 Survey for identifying the bottlenecks for exports at the company level 

 

ACTIVITY 3- Export Readiness 

SP-Y4-Export-#7 - Export Readiness Support – development of training curriculum for export 

of services and training of export-oriented service providers based on the curriculum 

methodology 
 

This scope of work was approved by USAID on May 30. The main objective of the activity was to 

develop training curriculum for best practices in export in the service sector including IT, logistics, 

and creative industries and to train export-oriented service-sector companies using the export 

curriculum’s methodology. During Year 3, the export curriculum for the apparel sector was 

developed in close coordination with the Agency for Entrepreneurship Promotion, the textile 

cluster, and InvestMacedonia. In order to keep the focus on both curriculums, the Project and 

InvestMacedonia agreed to organize two presentations of the curriculums consecutively during 

FY2014. In order to achieve the objective of this activity, the local NGO, Change Management 

Association was engaged for the following activities: 

 

 

 Development of the training agenda and workshop for export promotion in the apparel 

sector  
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 Development of the training curriculum for export in the service sector and deliver the 

training for the selected trainers and export-oriented companies using the previously-

developed methodology by the IDEAS Project.  

 

The training workshop for companies from the apparel sector (potential and current exporters), 

including representatives from the Ministry of Economy, textile cluster, and InvestMacedonia was 

organized on 12 September, 2014. Twenty attendees participated in the workshop. Feedback from 

the companies regarding the workshop was very positive. 

  

In the second stage of the activity, the export curriculum for the service sector was developed 

covering the following export topics: 

• Assessment of company/product export potential;  

• Market analysis;  

• Development of a market-entry strategy;  

• Development of an export marketing plan;  

• Development of distribution channels;  

• International contracts;  

• Methods of payment and payment instruments;  

• After-sales strategies.  

 

Based on the developed export curriculum for the service sector, the training workshop was 

organized on 26 September, 2014. Twenty representatives of companies from the service sector 

(primarily ICT, graphic design, and marketing), representatives from InvestMacedonia and 

representatives from the Ministry of Economy attended the workshop. In addition, the Project 

prepared an electronic brochure- a guide for exporting in the service sector. 

 

The Agency for Entrepreneurship Promotion was the co-organizer of the event. Implementation of 

the above-mentioned activities contributed to improving companies’ knowledge and skills regarding 

entering foreign markets, and to increasing the export potential, distribution, and placement for their 

products and services.  

 

Deliverables:  

 

 Sector specific export curriculum created for export of services  

 Companies trained in methodologies and specifics of export in the areas of apparel and services  

 

ACTIVITY 4- Export Education and Export Awareness 

SP-Y4-Export # 3 - Editing and Publishing of the electronic newsletter “Exporter” 

 

Given the objective of increasing public awareness of export promotion activities and export 

knowledge, InvestMacedonia, supported by the Project, began publishing the electronic newsletter 
“Exporter” in January 2013 under SP-Y3-Export-#2. This scope of work (SP-Y4-Export-#3) 

provides for continuation of the Project support to the publishing of “Exporter” in 2014. The scope 

of work was approved by USAID on December 27, 2013.  

  

The newsletter is produced quarterly by InvestMacedonia, covering export news and providing 

information on the activities of InvestMacedonia, the Ministry of Economy, other ministries and 
public institutions; information on private sector chambers and other business associations; best 

practices from successful exporting companies; donor-funded export activities; a section for export 

education and information on forthcoming international trade fairs.  
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The first issue of “Exporter” for 2014 was published on the 

InvestMacedonia website in January and the second issue in 

April. 

The third issue of the electronic newsletter for 2014 was 

published in July, covering the actualities in Macedonian and 

regional export and trade and also gives insight into the 

recently-developed sectorial export curriculum for the 

apparel sector (developed by and with support of the 

IDEAS Project). 

The fourth and final issue for this year was submitted to 

InvestMacedonia on October 1, 2014.  

 

 

 

Deliverables:  

 4 quarterly issues of the electronic newsletter for 

exports – “Exporter” 

 

 

SP-Y4-Export # 4- Export Education and Export Awareness- Training for the companies  

 

 

The scope of work was approved by USAID on November 

18, 2013. The Project in cooperation with the Agency for 

Entrepreneurship Promotion and InvestMacedonia 

organized a one-day training on the topic “The use of 

Social Media in Export Marketing” on December 5, 2013, 

in Skopje. The overall objective of the training was to 

increase the knowledge of export-oriented companies on 

the benefits of using social media in their export marketing 

activities.   

 

The IDEAS Project, together with its partner organizations 

organized the training which was attended by 

representatives of 28 private companies and associations. 

This training was the first of two trainings to be 

implemented under this SoW.   

 

The second training was organized on March 27 and 

covered the importance of branding and marketing in the 

internationalization of businesses (brand strategy, including 

manuals, toolkits, advertisements, campaigns). The Agency 

for Entrepreneurship Promotion (AEP) in collaboration 

with the IDEAS Project made all necessary logistical 

preparations for this training. 

 

The training entitled: “Branding and Export Marketing”, was attended by 45 participants, 

representing around 20 private companies (members of the AEP); officials from InvestMacedonia; 

Ministry of Economy and USAID Micro & Small Enterprises Project, implemented by CEED 

Macedonia. Both AEP and the companies were highly satisfied with the delivery of the trainings, 

 
 

Cover page of the Manual for 

creation of a branding strategy 

 
 

Cover page of the third issue of 

the newsletter “Exporter” 



 

27 

Investment Development And Export Advancement Support Project 2014 ANNUAL REPORT 

 

extending a request for continuation of trainings on similar topics, since they find them very 

beneficial, especially for small and medium sized companies.  

 

The Agency for Entrepreneurship Promotion, based on the companies’ needs, extended an 

additional request to IDEAS for preparation of a “manual for creation of a branding strategy”, as a 

wrap-up of the activities undertaken in the export education area. This additional activity was 

approved by USAID and the Manual was finalized by the end of June.  

 
Deliverables:  

 

 Manual for creation of a branding strategy 

 Organized export-related workshops, attended by representatives of thirty companies from 

across Macedonia,  

 Improved companies’ knowledge and skills required to create, organize and implement their 

marketing strategy  

 
 
 
ACTIVITY 5 - Institutional Development of InvestMacedonia 
 

SP-Y4-Export # 5- Upgrade of the web portal and CRM system linkages of the Agency for 

Foreign Investments and Export Promotion  

 

The scope of work was approved by USAID on November 18, 2013, and implementation of the 

Project commenced on February 11, 2014. InvestMacedonia representatives were involved in 

providing input and supervising activities undertaken by the IT Company that implemented the 

upgrades.  

The following activities were completed:  

 Structure and design of the web portal; 

 Development from design to solution; 

 Presentation of the final design to InvestMacedonia representatives was held on March 11, 2014; 

 Adjustment and fine-tuning of the design; 

 Upgrade of the basic menu; 

            

           

        
 

The “Branding and Export Marketing” Training Atmosphere 
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 Initial information and content upload finalized. 

The final acceptance of the delivered work was issued by InvestMacedonia on April 25, 2014, signed 

and approved by the Director of the Agency.   

 

Deliverables:  

 

 Upgraded and improved InvestMacedonia webpage with enhanced functionality  
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Component B: Public-Private Dialogue (PPD) Enhanced 

 

The main focus for activities in Year Four of the project  was on providing continuous operational 

support to the National Entrepreneurship and Competitiveness Council (NECC); capacity building 

for the Ministry of Information Society and Administration on RIA/ENER; and capacity building for 

the Business Associations in advocacy and public-private dialogue.  

 

In the field of NECC, a series of additional activities to those planned were held, resulting in NECC 

becoming a member of the World Bank PPD initiative, having co-hosted 48 forums with businesses 

in municipalities throughout the country, with our partners: the MLSP, the Employment agency and 

UNDP Macedonia. The national PPD Forum as the highest dialogue event is rescheduled to take 

place by the end of 2014 due to the delayed professionalization of the executive office, finalized in 

September. The executive office includes two professionals, enabled to immediately face the 

challenges of providing financial sustainability and building the contents and position of NECC in the 

society as the leading voice of the business community and a counterpart to the public sector. 

 

The new public consultation instrument, ENER in combination with the newly prepared and adopted 

RIA regulations by the GoM comes as result of the strengthened political will in different levels of 

the administration. For that purpose, the high-level seminar for State Secretaries on RIA/ENER was 

of crucial importance, providing their awareness and support to the process. The regional 

conference on RIA and public consultation is rescheduled for 2015, at request of MISA. 

 

Activities implemented during Year Four, under this component, were grouped in three categories:  

 

Activity 1– Support to the NECC, Activity 2- Support to implementation of Regulatory Impact 

Assessment (RIA), and Activity 3- Strengthening capacities of CoC/BA to engage in PPD. These 

activities were implemented within the framework of twelve special projects, resulting in the 

outcomes presented below. Note: The Special Projects are presented by activity group in which they 

belong, and not by order of the numbers. 

 
ACTIVITY 1 – Supporting the NECC 

 

SP-Y4-PPD-#3- Operational support to the NECC 

 
The scope of work was approved by USAID on December 3, 2013. The main objective of this 

activity was to assist the operational performance of the National Entrepreneurship and 

Competitiveness Council of RM (NECC) in its second year with the objective of building a 

sustainable model for the period after the Project completion.  

 

During the reporting period, the support as executive office continued as planned: 

 

 Coordination with NECC members was performed for professionalization of the executive 

office, finalized in September; 

 The Partnership agreement harmonization with the GoM continued to be finalized by the 

end of 2014. Meetings with different agencies and institutions continued with direct 

participation of IDEAS representatives; 

 The sustainability efforts of the PPD team continued with stakeholders; 

 Ongoing assistance on meetings, coordination and administration for NECC needs. 

Deliverables: 

 Action plan / Budget 2014,  Performance program, Annual performance report 

 Set of Assembly decisions/authorizations 
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SP-Y4-PPD-#5- Policy paper trainings for NECC members 

 

The scope of work was approved by USAID 

on December 27, 2013.  The main objective of 

this activity was to assist the members of 

NECC in their capacity to define policy 

proposals based on research, evidence and 

analysis and become a relevant partner of the 

GoM.  

 

The expert continued her work on the 

curriculum for Module II of the training, in 

communication with the IDEAS PPD team and 

the NECC members to identify priority areas 

of focus. The curriculum was finalized in 

February. The training was held on March 27-

28 in Ohrid, with 15 participants from 8 

CoCs/business associations as well as three 

GoM representatives. At this training, three 

policy proposal analyses were performed and 

policy options were identified and prioritized, strengthening the capacities of the business 

community to actively contribute to the process. 

Deliverables: 

 Training curriculum 

 Research and analysis documents prepared by the attendees 

 Policy proposal conclusions 

 

 

SP-Y4-PPD-#6- Participation at the annual PPD World Bank Workshop 

 

 

The scope of work was approved by 

USAID on January 27, 2014.  The main 

objective of this activity was to position 

NECC in the World Bank PPD 

community, strengthen the capacities of 

the GoM team responsible for PPD on the 

national level and promote NECC as a 

success story of the project’s joint effort 

with the GoM to a community of over 

150 PPD practitioners from different 

countries. 

 

During the reporting period, the 

communication with the World Bank 

regarding their invitation and logistical 

issues was completed, successfully 

enabling a group of three PPD 

professionals (the IDEAS PPD Lead and 

two GoM representatives) to present 

NECC as a success story and attend this workshop. For that purpose, video material and a case-

  

 
 

Policy paper trainings for NECC members 

 

  

 
 

PPD Component Leader presents the Macedonian 

experiences to world peers  
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analysis document were produced by the Project. At special invitation of the WB and based on the 

achievement in PPD, members of the team were invited to attend the separate “Training of trainers” 

session, held on March 6 (invitation only). 

 

From March 3rd -6th, 2014, the PPD Component Leader and two members of the Deputy Prime 

Minister for Economic Affairs Cabinet (DPMEA) participated in the annual World Bank Workshop 

on Public-Private Dialogue in cooperation with GIZ, which took place in Frankfurt, Germany. For 

that purpose, a 4-page success story document was prepared by the Project and presented to all 

participants and accepted by the World Bank team. 

 

At the workshop, the IDEAS PPD Component Lead gave three 20-minute-presentations on PPD in 

Macedonia, including a 3-minute video focusing on NECC achievements and improvements made in 

the PPD process in the country. The PPD presentation included results accomplished in the field of 

public consultations in the legislative process with Regulatory Impact Assessment (RIA) and the 

ENER-public consultation portal, developed by USAID’s IDEAS.  The participants at this event 

received access to a wide base of expertise and literature on PPD of the World Bank. In addition, 

this presentation enabled the GoM PPD officers to learn and share experiences at the most relevant 

PPD forum in the world. 

 

The PPD Component Leader also attended the specialized certified one-day PPD training for 

practitioners which provided our team an opportunity to benefit from the newly acquired 

knowledge and practices. 

Deliverables: 

 “PPD in Macedonia-The success story of NECC” (a 4-page success story document) 

 World Bank Handbook for PPD Practitioners 

 Training of trainers for PPD practitioners: Set of tools and training materials 

 

 

SP-Y4-PPD-#7- Public-Private Partnership (PPP) training and dialogue campaign 

 
The SoW for this activity was approved on February 3, 2014. The purpose of this activity was to 

promote NECC in this field and assist the GoM in its efforts to strengthen the capacities of the 

public and private sector in the area of PPPs, through the Ministry of Economy as the responsible 

authority for this process in Macedonia. The MoE organized a campaign to raise awareness and 

educate a wide public sector audience on PPP, the regulatory framework, examples and success 

stories, with a focus on all public sector levels: ministries, municipalities, public enterprises, agencies, 
public institutions, directorates as well as the business community. A total of 9 trainings were held 

in the following cities: Skopje (two trainings), Strumica, Stip, Bitola, Ohrid, Gevgelija, Gostivar and 

Kumanovo. More than 200 participants from the respective institutions attended the trainings. The 

activity was completed on April 29, 2014. 

Deliverables: 

 Training curriculum: Economic aspect of PPP by Marjan Nikolov 

 Training curriculum: Legal aspect of PPP by Miroslav Trajanovski 
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SP-Y4-PPD-#8- Establishing of the NECC executive office 

The scope of work was approved by USAID on May 22, 2014. The purpose of this activity was to 

assist the establishment of an independent executive office of the National Entrepreneurship and 

Competitiveness Council of RM (NECC) with the objective of building a sustainable model for the 

period after the project completion. 

 

The process of search, selection and verification of the candidate to be named Executive Director of 

the NECC executive office was successfully completed in June, by identifying adequate candidates. 

The process of approving candidates was finished in September, to be followed by further steps of 

operational assistance. 

Deliverables: 

 Set of decisions/authorizations regarding the selection process of NECC staff 

 Specification of required qualifications and skills for the NECC staff 

 Analysis of received applications of candidates and recommendation 

 

SP-Y4-PPD-#10- Support to NECC for a Public-private partnership dialogue training for the 

business community 

 

The scope of work was approved by USAID on May 22, 2014. The Project, in cooperation with the 

NECC and in participation with the Ministry of Economy (MoE) and AmCham organized a one-day 

training on May 27 in Skopje. Its purpose was to raise awareness and educate the business 

community on: Public Private Partnerships (PPP) as business opportunities; the regulatory 

framework; and PPP examples and success stories, with a focus on all levels of business 

opportunities, central, regional and local. AmCham Macedonia supported this activity by providing a 

guest speaker from the United States, an expert on PPP, Mr. Richard Norment from the U.S. 

National Council for PPP. In context of NECC, this activity aimed to strengthen its capacity, 

relevance and role in the private sector in the area of PPP, in coordination with the MoE as the 

responsible authority. 

 

In July, the expert submitted a report on the successful completion of the training which was 

approved by the MoE. 

 

Deliverables: 

 Curriculum: Seven keys to a successful PPP by Richard Norment 

 Training curriculum: Economic aspect of PPP by Marjan Nikolov 

 Training curriculum: Legal aspect of PPP by Miroslav Trajanovski 

 

ACTIVITY 2 – Support to the implementation of the Regulatory Impact Assessment 

(RIA) and the Unique National Electronic Register of regulations (ENER) as a PPD 

instrument 

 

SP-Y4-PPD-#1 – Participation and support of the promotion of the Unique National 

Electronic Regulations (ENER) system at the Macedonian Lawyers Association Conference 

 

The overall objective of this activity was to ensure increased acceptance in the public, private and 

civil sectors for ENER as a significant instrument for sustainable public-private dialogue (PPD) by 

influencing legislative quality. The purpose of this activity was to ensure stronger involvement of 
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lawyers from companies, Chambers of 

Commerce, think tanks, business 

associations, NGOs and independent 

consultancy groups to intensify the use of 

this instrument to interact with the public 

sector in formulating economic policies. 

The scope of work for this activity was 

approved by USAID on October 10, 2013.  

As planned, the Project PPD Component 

Leader prepared a paper on Public 

consultation/PPD, and it was published in 

the conference journal “Delovno pravo” 

(Business law).The journal was appropriately 

branded (project identifier and disclaimer) as 

per USAID’s Branding and Marking 

procedures.  Achievements: 

 

 Successful promotion of ENER, PPD 

and RIA for a wide audience of dedicated professionals and future agents of change-public, 

private and civil sector representatives; 

 Increased ability of the private sector to participate in the policy-making process by building 

its knowledge and expertise in the domain of law and legislation with the legal community; 

 Significantly increased use of ENER and involvement of lawyers from all segments of society 

in the PPD process by actively contributing to better legislation with this mechanism. In the 

period 2009-2012 there were 33,046 visits to ENER and on December 31, 2013, a total of 

99,012 visits registered, with 65,966 visits in only one year and continuing. 

Deliverables: 

 “Public consultations in legislation drafting and the specific role of lawyers in this process”,  

published in the conference journal “Delovno pravo” (Business law) 

 

SP-Y4-PPD-#2- Organizing training for the public administration (PA) and the business 

community (BC) to use the Unique National Electronic Regulation (ENER) System  

 

The overall objective of this activity was to 

increase the public and private sector’s ability to 

use ENER as a tool for sustainable public-private 

dialogue (PPD). The purpose of this activity is to 

ensure that ENER is recognized and used by 

public administration (PA), Chambers of 

Commerce (CoC’s), think tanks, and business 

associations as the best instrument to interact 

with the public sector when making economic 

policies. In order to establish the link to the 

business community (BC) and leverage other 

IDEAS activities, the participation of the private 

sector is being realized in cooperation with the 

NECC. 

The scope of work was approved by USAID on 

October 18, 2013. During November, IDEAS, in 

a period of 4 days, organized 9 training sessions. 

The trainings were organized on November 14, 18, 19 and 22, for the public administration and the 

business community to use the Unique National Electronic Regulation (ENER) System 

 

 
 

Public consultation in creating laws and the specific role 

of lawyers in the process- presentation given by the PPD 

Component Leader (first from left and Gordana Gapik-

Dimitrovska from MISA (second from left) 

 

 
 

Training for the public administration and the 

business community to use ENER 
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(www.ener.gov.mk) that was developed with the Project’s support.  

The ENER is a web portal created by the Ministry of Information Society and Administration with 

the aim of enabling the business sector, civil society and general public to participate in the law 

drafting processes in partnership with the public sector.  

 

The trainings were organized by the Project in coordination with the Ministry of Information Society 

and Administration. In total 121 representatives (75 females and 46 males) from 16 Ministries, public 

institutions and the business community were trained. In addition to improving knowledge and 

learning how to use the system, the participants from different organizations had an opportunity to 

build a stronger partnership and collaboration among themselves, based on shared knowledge and 

trust, creating a sustainable model for their future joint efforts to create better legislation. 

Deliverables: 

 Training curriculum and Power Point Presentation for participants with exercises 

 

 

SP-Y4-PPD-#4- Consultative session for state secretaries on RIA / ENER 

 

The Project in cooperation with the Ministry of Information Society and Administration (MISA) 

developed a two-day consultative session for state secretaries on RIA/ENER, designed for state 

secretaries and other relevant representatives of the ministries. The SoW was approved on 

December 2, 2013. 

 

In February, the IDEAS PPD team, in joint effort with the MISA staff successfully organized this high-

level event which took place on February 7-9, in Popova Shapka, Tetovo, with more than 20 

institution representatives participating. This event strengthened the commitment and coordination 

among the ministries in the field of RIA/ENER and issued important conclusions and defined next 

steps to enhance the process on a national level and the partnership relation with the private sector. 

Deliverables: 

 Training curriculum and Power Point Presentation for participants with exercises 

 Findings of the group on possible improvement of the RIA and public consultation  

procedures 

 

 

 

 

  

       
Working atmosphere at the consultative session  

http://www.ener.gov.mk/
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SP-Y4-PPD-#13 – Upgrade of the Unique National Electronic Regulation (ENER) system 

 

 

After having successfully completed the assignment in Y3, the performed expert analysis of RIA and 

ENER in Macedonia was approved by the Minister of Information Society and Administration for the 

next phase of the upgrade and further steps were agreed upon. These efforts continued as planned. 

 

The 7-member ENER upgrade working group continuously worked on defining the task dynamics for 

2014, to result in a completely improved solution in the best interest of the business community, 

and a tool to enable the private sector to become engaged in the policy-making process. 

 

The scope of work was approved by USAID on July 2, 2014. The Project, in cooperation with the 

MISA and the selected expert developed a 57-page technical specification in the form of a list of 

requirements for the needed improvement of the solution. 

 

The process was realized as planned under constant monitoring and full involvement of the PPD 

team in the process. The upgrade was completed in September resulting in a completely new ENER, 

to the satisfaction of the MISA and the wider community of users. 

Deliverables: 

 Analysis of the existent ENER portal functionalities with recommendations for improvement 

by Darko Janevski 

 Technical specification document issued by the MISA team and Darko Janevski 

 Provisional acceptance protocol signed by the beneficiary 

 

SP-Y4-PPD-#9- Training for heads of departments and sectors in the public administration on 

RIA and use of the ENER  

The scope of work was approved by USAID on May 22, 2014. IDEAS organized two trainings on 

Regulatory Impact Assessment (RIA) and use of the Unique National Electronic Regulation System, 

for 28 heads of departments and sectors in the public administration, representing 17 Ministries and 

public institutions. These sessions were held on May 26-27 and 29-30; and June 2-3 in Skopje with 

the Ministry of Information Society and Administration and the relevant civil servants in charge of 

RIA/ENER implementation. The purpose of this activity was to increase the mid-level civil servants’ 

ability to engage in RIA and use ENER as a consultative and PPD tool, ensuring that heads of 

departments and sectors in the public sector and other mid-level public servants are acquainted with 

the concept and duties defined in the legislation. 

Deliverables: 

 Training curriculum and Power Point Presentation for participants with exercises 

 

SP-Y4-PPD-#12 – Mentor and Develop Policy Papers for the NECC Business Community 

 

The scope of work was approved by USAID on June 24, 2014. The Project, in cooperation with the 

NECC, aims to increase the quality and effectiveness of PPD by strengthening capacities for the 

development of policy papers by the business community. Despite the notable improvement in this 

process following previous trainings and the creation and distribution of the Guide for Policy Paper 

Creation, still the policy papers produced were of poor quality. The selected expert team developed 

the mentoring-concept and held a series of workshops for NECC member-institutions staff who will 

work on policy proposals together, under the guidance of three experts in the field. On July 17-18, 

2014 the first session in Ohrid was held, followed by a working session in Skopje, on July 31, 2014. 

The team of experts coached and mentored participants on the process of creating three policy 

papers, with efforts focused on conducting research, defining the priority issues, identifying policy 
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measures, generating conclusions, and making recommendations for priority issues identified as 

impediments to the economy’s competitiveness. 

The third and final workshop was held on September 2-3, 2014 in Dojran, followed by a closing 

session to review and discuss the draft-documents held in Skopje, on September 17, after which the 

draft-documents created were presented to the GoM for further processing into specific measures 

to the benefit of the competitiveness of the domestic economy. 

Deliverables: 

 Training and Mentoring materials delivered to representatives of beneficiary organizations 

and IDEAS. 

 Three completed policy paper proposals on different priority issues delivered to IDEAS. 

 A final report describing the activity, process adopted and conclusion, delivered to IDEAS. 
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II. COMMUNICATIONS, PR AND OUTREACH 

 

During Year 4 of its operation, the IDEAS Project completed two special projects: Business, 

Diplomacy Etiquette and Protocol Training (SP-Y4-Media-#1) and Follow up Workshop on The Role 

of the Business Community in Inclusion of People with Disabilities (SP-Y4-Media/PPD-#2). While 

developing the Work Plan for Y4, IDEAS planned to undertake three more communication-related 

activities as follows: publish an interview on LoP accomplishments with the IDEAS CoP in the 

economic media outlet “Kapital”, organize an off-the record event for journalists and counterparts, 

as well as organize project close-out ceremony. Because of the new developments announced by 

USAID for a possible extension of the project, the procedure being currently ongoing, it was a 

logical step to postpone these activities to 2015. 

 
 

SP-Y4-Media#1 - Business, Diplomacy Etiquette & Protocol Training 

 
 

The scope of work was approved by USAID on January 29, 2014. The general objective of this 

activity was to train representatives of 

government institutions, chambers of commerce 

and the Project staff in comprehensive 

professional skills in business, diplomatic 

etiquette and protocol.  

 

The first training session was organized on April 

10-11, in Skopje, at the Aleksandar Palace hotel. 

The topics of the training were: Personal 

Diplomacy, Principals and Procedures of the 

Protocol, Events Management Entertaining, 

Communication Excellence, Modern 

Communication & Diplomatic Skills, Visiting 

Protocol, Ceremonial & Diplomacy, Cross-

Cultural Communication Skills. All nineteen (19) 

representatives of the Project’s partner 

institutions, whose profession requires 

communicating and socializing in diplomacy and 

the global marketplace, attended the training: 

Ministry of Economy, Ministry of Information 

Society and Administration, Agency for Foreign 

Investments and Export Promotion 

(InvestMacedonia), Agency for Entrepreneurship 

Promotion, Technological Investment 

Development Zones (TIDZ) Directorate and 

representatives of the chambers of commerce as 

members of the National Entrepreneurship and 

Competitiveness Council (NECC).  

 

Following the same format of the training that was organized for 19 representatives of the GoM and 

Business Associations in April 2014, IDEAS organized training on business, diplomatic etiquette, and 

protocol for its staff members and a USAID representative from May 14 through May 15, in Bitola.  

 

 

 

 

  

  
    

 
 

Business, Diplomacy Etiquette & Protocol 

Training for IDEAS’s partners, April 10-11, 2014 
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Provide PR and communications support to MASIT regarding the B2B event (branding, 

visibility, press releases, pre-event activities) 

 

In October, the ICT Chamber of Commerce –MASIT asked the Project to provide PR and 

communications support for promoting the two day international conference “E - Government and 

Open Days SEEITA” conference (www.seeita.org), as one of the most significant events in the field 

of ICT in Southeast Europe.  The Project agreed to provide this type of support in addition to 

organizing the B2B meetings (as reported under the SP-

Y4-Export-#1). After the approval of the SP and signing 

the MoU with MASIT, the project’s Communication 

Manager arranged exposures on national (public and 

private) TV stations, such: MTV and ALFA and on radio. 

These exposures were done before the conference 

began.  

 

MASIT in cooperation with the Ministry of Information 

Society and Administration of the Republic of Macedonia, 

Embassy of France in Macedonia, Agency of international 

Technical cooperation of the French ministries-ADETEF 

and the French agency for the promotion of export-

UBIFRANCE organized the conference.  

 

Since the conference was international and involved high-

level officials, a press release was prepared and 

disseminated before the event to all media, including 

those recommended by MASIT in line with their PR 

strategy. 

 

The conference gained vast media coverage on TV, but 

also in electronic news in total reaching 21 articles (not 

including those on TV). Subsequently,  press clippings 

were compiled and shared with MASIT. All PR 

information related to this activity was posted on 

MASIT’s website 

http://www.masit.org.mk/index.php/en/menu-title-4/246-2013-10-29-15-25-35; and shared with 

USAID/COR and DOC office.  

 

 

Identify, develop and disseminate specific and targeted market information in InStore 

Macedonia 

 

As in the previous year, the successful collaboration with the economic magazine InStore continued 

throughout FY’14.  

 

InStore asked the Project to provide testimonial for “Told about us” section, where the Project had 

the opportunity to express its level of satisfaction with its mutual cooperation. The Project prepared 

the input, featuring the Chief of Party. The input was published in the December edition of the 

Magazine.  

 

An article related to social entrepreneurship, a theme that was discussed at an event organized by 

the Project on April 24, 2014, “Follow up Workshop on the Role of the Business Community in 

Inclusion of People with Disabilities” was published in the July/August, 2014 edition of InStore.  

  

 
 

Exposure on private TV station-ALFA 

 

 

 
 

Minister Ivo Ivanovski interviewed by 

media just before conference starts 

 

http://www.masit.org.mk/Users/Trajan/Downloads/www.seeita.org
http://www.masit.org.mk/index.php/en/menu-title-4/246-2013-10-29-15-25-35
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In FY’14, the Communication Manager in cooperation with the IDEAS’ PPD Component Lead, on 

behalf of the NECC, developed an article for InStore’s Magazine section “Mislenja i komentari” 

[Opinions and Comments]. In the role of NECC representative, the PPD Component Leader 

provided NECC’s views regarding the current business environment and provided a brief overview 

of the domestic and foreign investments in the country. The article has been posted on the NECC’s 

website. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
 

IDEAS contribution for the “Told about us” section 

 
 

“The business logics of social 

entrepreneurship” – article published in 

the July/August issue of InStore 

 

 

 
Word of expert at the “Opinions and comments”-section 

 

IDEAS representative, on behalf of the National Entrepreneurship and 

Competitiveness Council of RM (NECC)  
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Develop and Release Media Advisories and/or Press Releases 

 
During FY’14, three press releases were developed in coordination with Component Leaders and 

project stakeholders. The first was for the E - Government and Open Days SEEITA” conference 

developed in coordination with MASIT; the second for the “WEF Global Competitiveness Report –

working session”, developed in coordination with PPD and NECC, and the third for the NECC’s 
working session, held on December 18, 2013.   

 
Provide Regular Updates to the IDEAS Website 

 
During the reporting period (October 2013– September 2014), the Communications Manager 

developed web-based information related to Project-led activities and those led by NECC. Sixteen 

(16) articles were published in the “News” section of the webpage, as follows: 

 

 The Role of the Business Community in People with Disability Inclusion –roundtable; 

 Recommendations for Improvements of the Current ENER solution and the RIA Model - 

second Coordinative Meeting;  

 Training on creating policy papers for the business community; 

 Use of Social Media in Export Marketing Training; 

 Regulatory Impact Assessment (RIA) – possibilities and challenges for successful utilization; 

 Participation at the annual World Banks’s Workshop on Public – Private Dialogue; 

 Training for heads of departments and sectors in the public administration on Regulatory; 

Impact Assessment and use of the Unique National Electronic Regulation System; 

 Public-private partnership dialogue training for the business community;  

 Trade mission and B2B meeting for companies from the agribusiness and food sector; 

 Development of a database of potential domestic suppliers; 

 Manual for creation of a branding strategy developed with IDEAS support; 

 3rd issue for 2014 of Exporter published; 

 Workshop on Policy Paper Creation Mentoring; 

 Two new software modules to be used by the TIDZ Directorate; 

 Third session of the workshop on Policy Paper creation mentoring process held in Dojran; 

and  

 With our support, 7 Macedonian companies participated at the CeBIT Bilişim Eurasia in 

Istanbul. 

 

 

NECC-related web-based information: 

 

During the reported period, the NECC web site was launched (www.necc.mk), and the PPD team 
with the Communication Manager continued to develop and post information related to NECC-led 
activities and results. Hence eight articles were developed related to the following activities: 

 
 The Role of the Business Community in People with Disability Inclusion –roundtable; 

 Training on creating policy papers for the business community; 

 NECC partner in implementation the Project - Forums with the employers; 

 Private Sector and the Government Working on Improving Macedonian Competitiveness; 

 Announcement for organizing the training for  using the Unique National Electronic 

Regulation (ENER) System, published on NECC’s website; 

 Training for the Public Administration and the Business Community to Use the Unique 

National Electronic Regulation (ENER) System; 

 Workshop on Policy Paper Creation Mentoring; 

 Third session of the workshop on Policy Paper creation mentoring process held in Dojran. 

http://www.necc.mk/
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In addition to these, as part of the operational support to the NECC, a One Pager was developed by 

the Communication Manager (in Macedonian and English).  

 
 

Develop IDEAS Conference and Training Calendar 

 

Throughout FY’14, the Communications Manager prepared and submitted inputs for the EG 

Conference /Training Calendar as well for the USAID DOC Calendar of Public Events.  

 

 

Promoting Project activities and Results 

 

During the reporting period, the PPD Component Leader was approached by the private TV station 

“Nasha-TV”, to be a guest on their business show “Profit” and present Project activities and share 

cooperation with Project stakeholders such as NECC and InvestMacedonia and the private sector. 

The interview was held on June 3, 2014 at the IDEAS premises, and it was broadcast on June 6 at 20: 

30 pm.  

 

 

DOC writing workshop 

 

On December 23, 2013 USAID’s DOC office with Valery Colby, the U.S. Embassy’s PAO organized 
a two-hour writing workshop for all information Officers of USAID-funded projects. IDEAS 
Communication Manager participated in the training held in U.S. Embassy premises.  
 

 

Environmental Compliance Training 

  

The Communications Manager participated in the half day “Environmental Compliance & 

Sustainability Training” organized by the USAID Mission on March 20, 2014 in the Multipurpose 

Room of the U.S. Embassy.   

 

The training was conducted by Ivica Vasev, USAID/Macedonia MEO; Mark Kamiya, USAID/E&E BEO 

and Will Gibson, USAID E&E Regional Environmental and Climate Change Advisor. 

The following topics were discussed at the event:  

 

     
 

Preparing for the interview      Interview broadcusted on the  

National Private TV Station – Nasha TV  
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 Background and Legal Basis for Environmental Requirements; 

 Complying with 22 CFR 216 Requirements; 

 Roles and Responsibilities for Environmental Compliance within USAID, and 

 Mitigation and Monitoring.  
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III.  INCLUSIVE DEVELOPMENT  

 

 

SP-Y4-Media/PPD #2 - Follow up Workshop on the Role of the Business Community in 

Inclusion of People with Disabilities 

 

During the reporting period, as planned in the work plan for Year 4, the Project implemented the 

SP-Y4-Media/PPD#2 - “Follow Up Workshop on the Role of the Business Community in Inclusion of 

People with Disabilities”. 

 
The scope of work was approved by USAID on March 28, 2014. The general objective was to 

identify specific measures to improve inclusion of people with disabilities in the private sector. The 

goal was to help employers hire people based on merit.  

  

The workshop took place on April 24, and it was organized by the Project in cooperation with 

NECC. Workshop participants included: representatives of the Ministry of Labor and Social Policy, 

the Association for Protection of Economic Interests of Protective Associations in Macedonia –

ZAPOVIM, representatives of relevant cchambers of commerce, UNDP, NGO My Career, NGO 

Open the Windows and USAID’s Youth Employability Skills Network Project, totaling 20 

participants. 

 

In order to develop a set of specific, sustainable and realistic measures that will help the process of 

employment of people with disabilities, all the attendees at the event had the opportunity to 

propose a set of measures, based on their experience with people with disabilities.  

 

 

USAID Inclusive Development Meeting 

 

The Communication Manager, acting as the Project’s Inclusive Development Point of Contact, 

attended the annual USAID Inclusive Development meeting held on June 11, 2014 at the U.S. 

Embassy in Skopje.  Representatives from all USAID-funded projects in the country participated in 

the meeting, and presented their activities they have organized related to inclusiveness. The IDEAS 

representative shared the experiences from the follow-up workshop on the role of the business 

community in inclusion of people with disabilities and the next steps that the Project, in cooperation 

with NECC, will take to improve the employability of people with disabilities in the private sector.  

 

The meeting participants were welcomed by Aleksandar Jovanovic (USAID Incl. Dev. POC) and 

Natasha Buleska (Alt. Incl. Dev. POC). USAID’s Mission Director James Stein addressed the 

participants, emphasizing the importance of the subject for the USAID Mission, and encouraging all 

USAID projects to provide assistance based on their resources to increase inclusion/ outreach to 

people with disabilities.  

 

The next USAID Inclusive Development meeting will take place in December 2014. 
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IV. PERFORMANCE MONITORING PLAN (PMP) 

 

FY 2013 Trade Capacity Building Survey  

 

In November, the Project provided input for the FY 2013 Trade Capacity Building Survey. Namely, 

the Project contributed to three TCB Categories for Portion of Activity with Funding from 

Assistance for Europe, Eurasia and Central Asia and Implementing Agency of USAID/Macedonia, and 

those are: 1). Trade Promotion with $19,254, 2). Enterprise Development with  $68,708 and Other 

Trade Capacity Building with $114,998 (Public Private Dialogue; Communications; Inclusive 

Development; Professional Development).  

 

Data Quality Assessment 

 

On December 11, 2013, the Monitoring and Evaluation Manager along with the Public Private 

Dialogue Component Leader met with Ivica Vasev, USAID’s Project Development and M&E 

Specialist to discuss USAID's Performance Plan and Report (PPR) on the indicator 4.6.1-

C1:“Number of public private dialogues mechanisms utilized as a result of USG assistance.” Namely, 

USAID regulations require a Data Quality Assessment (DQA) to be conducted for the 

indicators reported in the PPR every three years and the last one for this indicator was done in 

2010. During the meeting, IDEAS completed the Data Quality Assessment (DQA) Checklist.  

 

The aim of the checklist was to assist in assessing each of the five (validity, reliability, timeliness, 

precision, integrity) aspects of data quality and provide a convenient manner in which to document 

the DQA findings. After the meeting, the competed Data Quality Assessment (DQA) Checklist for 

this indicator was reviewed and cleared by the Monitoring and Evaluation Manager. 

 

 

USAID Implementing Partner Performance Monitoring Workshop 

 

On September 16 – 17, 2014, the Project CoP, DCoP and Support Officer (on behalf of the M&E 

Manager), attended a two-day workshop organized by USAID Macedonia. The aim of the workshop 

was to build the capacity of implementing partners (IP) with respect to the design, collection, 

storage, analysis, and use of performance monitoring data within USAID’s program cycle. The 

ultimate goal was to increase partner understanding of their roles and contributions to USAID’s 

monitoring framework and reporting. 

 

The workshop facilitated by Elizabeth Roen and Mark Skeith, from USAID Washington was an 

excellent opportunity, through practical examples, to enhance the knowledge on Monitoring and 

Evaluation procedures, novelties and recent developments in program monitoring and guidance at 

USAID as well as to receive answers for any challenges or issues regarding data collection and 

reporting.  
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USAID’s Macedonia Investment Development and Export Advancement Support 

Performance Monitoring Plan (reporting period Oct 1, 2013- September 30, 2014) 

No. 

Performance Indicator 

and Unit of 

Measurement 

Indicator Definition 
Data Source/ 

Frequency 

Base

line 

FY 1 

(2011) 
 

1 Jan–30 

Sep 

FY 2 (2012) 
 

1 Oct’11– 

30 Dec’12 

FY 3 (2013) 
 

1 Oct– 

30 Sep 

FY 4-LoP 

(2014) 
 

1 Oct,13– 

30 Sept,14 

T
a
rg

e
t 

A
c
tu

a
l 

T
a
rg

e
t 

A
c
tu

a
l 

T
a
rg

e
t 

A
c
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a
l 

T
a
rg

e
t 

A
c
tu

a
l 

Intermediate Result 3.1: Improved Business Environment in Critical Areas  

Sub IR 3.1.1: Strengthened Government Capacity to Implement Economic Policies & Programs 

Indicators under 1.1; 2.1; 2.2; 

IDEAS Project Result: Improved Foreign Direct Investment (FDI) and Domestic Investments (DI) 

** 

NEW 

1.1  

Number of new aftercare 

services  being offered to 

foreign investors by 

InvestMacedonia and 

TIRZD as main aftercare 

services providers  

New aftercare services developed as a result 

of USG assistance, and being implemented by 

InvestMacedonia and the Technological 

Investment Development Zones Directorate 

(TIRZD) in an efficient, focused and 

transparent manner. 

Internal Project 

reports/Annually 
0 - - - - - - 6 6 

IDEAS Project Result: Improved Export Facilitation and Investment Aftercare 

2.1. 

Number of new policies, 

measures, and sub-

legislation that facilitate 

export are adopted  

Policies, measures, and sub- legislations are 

defined as any reform programs that affect the 

legislative and/or policy framework. The entity 

that is expected to adopt them is 

InvestMacedonia.  

Project reports, 

Implementing 

partners/Annually  

0 1 

 

1 

 

 

3 

 

 

 

4 

 

 

5 5*** 6 8  

IDEAS Project Result: Improved Public Procurement Legal Framework 

3.1. 

Number of new policies 

and/or regulations 

submitted to GoM for 

review and adoption as a 

result of USG assistance 

Number of new policies and/or regulations 

related to public procurement submitted to 

GoM for review and adoption, in cooperation 

with Public Procurement Bureau (PPB). 

Implementing 

partners/Annually 
0 1 

 

1 

 

2 9**** 0 0 0 n/a 
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No. 

Performance Indicator 

and Unit of 

Measurement 

Indicator Definition 
Data Source/ 

Frequency 

Base

line 

FY 1 

(2011) 
 

1 Jan–30 

Sep 

FY 2 (2012) 
 

1 Oct’11– 

30 Dec’12 

FY 3 (2013) 
 

1 Oct– 

30 Sep 

FY 4-LoP 

(2014) 
 

1 Oct,13– 

30 Sept,14 

T
a
rg

e
t 

A
c
tu

a
l 

T
a
rg

e
t 

A
c
tu

a
l 

T
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t 

A
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a
l 

T
a
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e
t 

A
c
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a
l 

Intermediate Result 3.1: Improved Business Environment in Critical Areas  

Sub IR 3.1.2: Public-Private Dialogue Improved  

Indicators under: 4.1 and 4.2.  

IDEAS Project Result: Enhanced Public-Private Dialogue 

4.1. 

 

(PPR) 

Percentage of issues 

resolved as a result of 

dialogue efforts supported 

by USG assistance 

The number of new issues resolved by the 

GoM, against the number of issues raised 

before the government by the private sector 

organizations, firms, and individuals using 

acceptable advocacy approaches such as policy 

papers, public debates, conferences, and 

others. 

Project reports, 

Implementing 

partners/Annually 

0 50% 0 54% 

 

 

52% 

 

35/67 

 

 

59% 

 

50/84 

 

 

61% 

 

54/89 

***** 

63% 

 

 

63% 

86/137 

4.2.  

Number of new public- 

private dialogue 

mechanisms 

institutionalized by GoM 

as a result of USG 

assistance 

Dialogue mechanisms and means used by 

entities and the regulations used by private 

sector organizations (firms and individuals) to 

raise issues with the government that the 

GoM turns into permanent channels of private 

sector input into policy making. 

Project reports, 

Implementing 

partners/Annually 

0 0 - 1 

1 
National 

Entreprene
urship and 
Competitiv

eness 

Council 
(NECC) 

 

2 

2 

(Update 

of 

Unique 

National 

Electron

ic 

Register 

of 

Regulati

ons) 

3 

 

2 

(NECC 

and 

ENER) 
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IDEAS Project Result: Enhanced Government Capacity to implement new Policies 

5.1. 

Number of people trained 

as a result of USG 

assistance (disaggregated 

by gender and areas) 

Trained is defined as acquired skills to be able 

to independently support the implementation 

of the policies, disaggregated by gender and 

areas. Areas are: industrial policy; export 

promotion; public procurement; public-private 

dialogue. 

Project reports, 

Implementing 

partners/Annually 

0 155 

77 

 

Femal

e–39 

Male–

38 

 

IP–47 

EP–30 

202 

 

995 

Fem- 494 ; 

Mal- 501; 

 

IP-112 

EP-300 

PP-420 

PPD-163 

1240 

1,393  

 
Fem-695 

Mal-698 

IP-149 

(M-65; 

F-84) 

EP-321 

(M-

189;F-

132) 

PP-420 

(M-

190;F-

230) 

PPD-

503 

(M-

254;F-

249) 

1643 

1,877 

 

Fem-963 

Mal- 914 

 

IP-186 

(M-79;F-

107) 

EP-469 

(M-261;F-

208) 

PP-420 

PPD-

764 (M-

370;F-

394) 

Media – 

38 (M-

14;F-24) 

 

5.2  

 

(PPR) 

Number of days of USG 

funded technical assistance 

in business enabling 

environment provided to 

counterparts or 

stakeholders 

The provision of goods or services to 

developing countries and other USAID 

recipients in direct support of a development 

objective-as opposed to the internal 

management of the foreign assistance 

program. Services could include the transfer 

of knowledge and/or expertise by way of staff, 

skills training, research work and financing to 

support quality of program implementation 

and impact, support administration, 

management, representation, publicity, policy 

development and capacity building. Technical 

assistance includes both human and 

institutional resources. Technical assistance 

does not include financial assistance. Business 

enabling environment is defined as improving 

policies, laws, regulations, and administrative 

practices affecting the private sector.   

Implementing 

partners/Annually 
1218 N/A 

 

1218 

 

1585 1610 1633 
1378 

****** 
1578 1611 
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Notes: 
** NEW indicator: 1.1 NEW- Number of aftercare services being offered to foreign investors by InvestMacedonia and TIRZD as main aftercare services providers. This 

indicator in best manner will measure the assistance Project is providing to the responsible institutions as main aftercare services providers. By end of September 30, 2014 this is the list of 

the new aftercare services being offered to foreign investors by InvestMacedonia and TIRZD as main aftercare services providers: 

1. Database of major foreign investors developed and being permanently updated by InvestMacedonia. The database presents a main pre-condition for communication and interaction 

between the Agency and the foreign investors in the aftercare process.  

2. Database of potential local suppliers in the sector of light manufacturing developed, and delivered to InvestMacedonia and TIRZD. Data will be used by both institutions for 

developing linkages between foreign direct investors in R.M and local industry. 

3. Questionnaires for evaluating the satisfaction of foreign investors with the quality of investment climate and the quality of aftercare services provided by 

InvestMacedonia and the TIDZ Directorate.  

4. Module for online announcement of the arrival of goods supplied by local companies to investors located in the technological zones,  

5. More friendly website of the TIDZ Directorate and  

6. Concept and guidelines for development of TIDZ Directorate newsletter.  
 

 

*** Indicator under 2.1.  By the end of September 30, 2014, this is the list of the new adopted policies, measures, and sub-legislation that facilitate export are: 

1. Strategic Framework for InvestMacedonia; 

2. Export Web Portal- The development of the IT solution for export promotion portal of InvestMacedonia. The web platform will include the company profiles of current and 

potential exporters, as well as the market information for the specific sectors; 

3. Learning exports- Government of Macedonia initiated a new export support measure— “We are Learning Export”—with two main objectives: (1) provide individual assistance to 

companies for increasing their exports and (2) increase the general export awareness through publications and seminars; 

4. Market information -the Project has supported the access for InvestMacedonia to the Euromonitor database. This enabled IM to develop sample reports in a selected number of 

industries to serve as a template for market entry reports; 

5. Creation of the Market Entry Report as a part of the process for establishing the market information function of the InvestMacedonia; 

6. Project developed the export readiness assessment tool for InvestMacedonia; 

7. Company Trade Mission Assessment Tool; and 

8. Sectorial Specific Export Curriculums (for apparel and services sector). 

 

**** Indicator under 3.1. List of new policies and/or regulations submitted to GoM for review and adoption as a result of USG assistance. The source of this information is Center for 

Solutions and Reforms REFORMIKO, which has been subcontracted to implement activities in the Public Procurement (PP). 

 

1. Catalogue of Competencies for the Public Procurement Officers 

2. Action Plan for further development of the e-Procurement system 2011-2012 

3. Model contract for procurement of software application development 

4. Amendments to the Law on Public Procurements 

5. Rulebook on Training Program, Manner of Implementation of the Training, Fees, as well as the Form and Content of the Certificate 

6. Instruction on organization and implementation of the public procurement trainings 

7. Trainers’ Guidelines 

8. Action Plan for Gradual introduction of mandatory certification 

9. Instructions for issuing bank guarantees in electronic form 

 



 

49 

Investment Development And Export Advancement Support Project 2014 ANNUAL REPORT 

 

***** Indicator under 4.1. By end of September 30, 2014, cumulatively 137 issues were raised. Out of raised issues, 86 were resolved (or 63%) as a result of Project’s supported activities 

under the PPD implemented together with the NECC .The issues raised in this reporting period (October 2013-September 2014) to a large extent originated from the NECC 

as result of the working groups on specific priority topics. In addition, initiatives were submitted by the NECC member organizations (CoC’s and BAs) and partially 

accepted, but always in coordination and communication with NECC and its involvement in the process. 
 

 

Indicator under 4.2. By September 30, 2014, two mechanisms were established used by entities and the regulations used by private sector organizations (firms and individuals) to raise 

issues with the government that the GoM turns into permanent channels of private sector input into policy making. The first one was the establishment of the National Entrepreneurship and 

Competitiveness Council (NECC) achieved in 2012, and the second was upgrading Unique National Electronic Register of Regulations (ENER) www.ener.gov.mk, completed in 2013. The 

target, for 2014 was to establish third PPP mechanism, the Annual PPD Forum that will be hosted by the NECC, where the private sector would present policy-papers on specific issues and 

the PPD process would be evaluated on annual level.  The establishment of the new national PPD mechanism in the form of a 2-day Annual PPD Forum was planned for September 2014, 

during Y4 of the Project. This forum is to include representatives of the business community and the public sector, by presenting a series of policy papers and measure proposals prepared by 

the NECC for the GoM. This complex approach will also include a debate on specific documents on highest level as well as operational working groups of the ministries. However due to the 

early parliamentary elections in April and the fact that the new Government was formed on June 20th, followed by the summer holiday season, it was communicated with the Project that the 

public sector will not be ready for a forum of this kind in September. In order to secure an adequate participation of the public sector and positive impact of NECC’s activities, we accepted 

the request to delay this event for the last quarter of 2014 and continue to work on the preparations for the PPD forum. 

 

Indicator under 5.1. By September 30, 2014, in total 1,877 people were trained. Out of which were 963 female and 914 male. The structure of the trained people according to gender 

balance is as follows:  

 In IP were trained 190 individuals. 

 In EP were trained 420 individuals.  

 Under PP were trained 420 individuals and  

 In PPD were trained in total 743 people. 
 

Standard indicators under the USAID Foreign Assistance Framework Program Elements: Private Sector Productivity and Business Enabling Environment. 

 

4.1. (PPR) Percentage of issues resolved, as a result of dialogue efforts supported by USG assistance. Indicator will be used for USAID/Macedonia Performance Plan Reporting purposes.  

 

****** 5.2 (PPR) Number of days of USG funded technical assistance in business enabling environment provided to counterparts or stakeholders. Indicator is used for USAID/Macedonia 
Performance Plan reporting purposes starting from the beginning of FY2012. The baseline reflects the actual result of FY2011. The targets and actuals for each year are separate, not 

cumulative.   

From Oct 1, 2013- September 30, 2014, in total 1611 days were spent for providing assistance to Project counterparts and stakeholders. It should be noted that, starting from November 1, 

2013, Kiril Minoski, the Export Promotion Senior Advisor is no longer with the Project, and Voislav Ilievski, the assigned Support Officer is performing this position since 

then. This personnel change however, did not reflect in major misbalance in regard to the targets and actuals for this indicator. 

http://www.ener.gov.mk/
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V. FINANCIAL SUMMARY 

 

 
 

Annual Report Financial Summary (Oct 2013 – Sep 2014) 

  Total 

Labor (US Expatriates and CCNs) $374,208.66  

Other Direct Costs $178,067.08  

Special Projects   

Component A1 (FDI/DI/Aftercare)  $22,740.48  

Component A2 (Export Promotion)  $66,524.11  

Component B (PPD)  $82,326.82  

Component C (Media) $18,086.68  

Burdens (Labor, ODCs, Special Projects) $82,452.31  

Fees $58,150.54  

    

TOTAL $882,556.68  
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